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Recommended Central Coast | TS Projects

A series of candidate ITS Projects was developed for the Central Coast ITS Strategic Plan based on the
identified problems, the Market Package priorities, and the existing ITS infrastructure. By “ITS Project”, we
mean specific ITS Market Packages or Market Package subcategories that are tied to specific locations (e.g.,
US 101, SR 1, etc.), existing systems (e.g., traffic management, transit operations, emergency services, etc.),
implementation timeframe (i.e., short, medium, long), and responsible agencies (e.g., Caltrans, CHP, etc.).

Appendix E provides afull listing of projects devel oped within the Strategic Plan process. It presents Exhibit
E.1, which indicates project name and locations, plus a more detailed description of the various projects. In
many cases, multiple locations and responsible agencies are listed under the same project description to
provide an indication of the anticipated extent of deployment in the Central Coast. It is expected that this list
of ITS Projects will be expanded or modified over time as new ideas are generated and as technology
changes, offering opportunities that had not been anticipated. In any case, all of these ITS Projects will also
need to be accommodated within the Central Coast Regiona ITS Architecture [as described in Section 4
(Volumel) and Volume Il - ITS Project Implementation Guide].

The Strategic Plan should be modified periodically to reflect these updates, but there is no requirement for the
ITS Project to be in the Strategic Plan before it can be programmed. However, the ITS Project will require a
determination of conformance with the National 1TS Architecture in order to receive federal funds. Thereis
no financial commitment associated with the listing of an ITS Project in the Strategic Plan.

Representative | TS Benefits
Exhibit E.2 represents the table of ITS benefits previoudy depicted in Section 1 of this document.

Potential I TS Costs

Within each project description, cost information will be presented (as available) in the form of applicable
cost range(s) based on real-world experiences. Please note that these costs provide a starting point and
possible baseline for future ITS deployment costs applicable to the Central Coast Region. The reader is
cautioned about using the costs directly without first examining the assumptions, local conditions, and other
factors associated with the particular project.

Central Coast | TS Project Descriptions
Most of the project descriptions were developed by the Consultant Team. In some cases, individual project
descriptions were submitted by Regional and Local agencies. Therefore, some may overlap dightly with
certain project descriptions that cover a project type that is common among multiple geographic areas. Each
project description starts at the top of a new page and contains the following information:

+  Project Name

+  Project Description

+ Relationship to Other Projects

+  Specific Problems or Needs Addressed

« Traveler and Agency Benefits

+ Reationship to ITS Market Packages

+ Relationship to the Regional ITS Architecture

«  Time Frame (short = within 5 years, medium - 5-10 years, and long - over 10 years)

+ Implementing Lead Agency(s)

+ Potential Costs (as available)

+  Possible Funding Sources (where appropriate)

+  Follow-up Actions (where appropriate)
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Exhibit E.2 — Representative | TS Benefits

Freeway Management Systems Benefits (Ramp Metering) \

Freeway Travel Time Decrease 20% to 48%

Freeway Travel Speed Increase 8% to 60%

Freeway Capacity Increase 3-5%

Accident Rate Decrease 15% to 50%

Fuel Consumption Decrease fuel used in congestion 41%

Traffic Signal System Benefits (Coordinated Signal Systems and Traffic Surveillance Systems)

Travel Time Decrease 8% to 20%
Travel Speed Increase 14% to 22%
Vehicle Stops Decrease 22% to 41%
Delay Decrease 15% to 44%
Fuel Consumption Decrease 6% to 12%

L Decrease Carbon Monoxide (CO) emissions 5% to 13%
Emissions

Decrease Hydrocarbon (HC) emissions 4% to 10%

Incident Management Program Benefits

Incident Clearance Decrease 8 minutes for stalls

Time Decrease roadside assistance response time 5-7 minutes
Travel Time Decrease 10% to 42%

Fatalities Decrease 10% in urban areas

Traveler Information System Benefits (Kiosks)

Decrease 17 minutes (20%) in incident conditions

Travel Time
Decrease 8% to 20% for equipped vehicles
Delay Decrease up to 1900 vehicle-hours per incident
Fuel Consumption Decrease 6% to 12%
Decrease Volatile Organic Compounds (VOC) 25% from affected vehicles
Emissions Decrease HC emissions 33% from affected vehicles

Decrease Nitrous Oxide (Noy) emissions 1.5% from affected vehicles

Transit Management System Benefits (Automated Vehicle Location Systems)

Travel Time Decrease 15% to 18%

Service Reliability Increase 12% to 23% in on-time performance

Security Decrease incident response time to as little as one minute
Cost Effectiveness 45% annual return on investment
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TRAFFIC MANAGEMENT & SAFETY

Regiona Transportation Management Center (TMC).....coovveveeveeciecciecrieesiene, E-16
SUNVEITTANCE SEBLIONS......cviieeieeie ettt E-19
RAMP MELEITNG. ..ottt r e re e E-22
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Highway Advisory Radio (HAR).....cooeiiiieceeeecee e E-30
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Traffic Control System Srategies........cuvvierieeiie e E-34
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Environmental DeteCtion SYyStEMS.......coccvveeieciiecee e E-43
High Occupancy Toll (HOT) Lanes.......cccccveveeiieceeeeeesee et E-45
Portable Traffic Management Systems (PTMS) .......ccccvevevieevie e E-47
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Project Name:
Regional Transportation Management Center (TMC)

Project Description:

This project involves the creation of a Transportation
Management Center (TMC) for the Central Coast Region. The
project involves a cost-effective application scaled to the needs
of the 5-County project area - Santa Cruz, San Benito,
Monterey, San Luis Obispo, and Santa Barbara. The Centrad
Coast TMC would be jointly operated by Caltrans District 5 and
CHP staff and the facility housed at a mutually-agreeable
location (perhaps centrally-located in San Luis Obispo). It is proposed that the following statements be used
in the Central Coast as the guiding principles for TMC implementation and operation:

«  The purpose of the TMC will be to provide a centra clearinghouse facility to focus data collection,
information dissemination, and operationa decision-making activities in order to aggressively
manage the transportation system to reduce congestion and provide for the safe and efficient
movement of people, goods, services, and information in order to promote economic vitality and
enhance the quality of life throughout the Central Coast

+  TheTMC will provide accessto other agencies for selected elements or functions

« Information and operational decisions for non-state highways will rest with the owner/operator (e.g.
County for county roadways, transit agency for transit operations)

» Decisions on implementation of second-tier TMCs will be at the discretion of these other operating
entities

« Cadltrans will proactively coordinate with local agencies to minimize impacts on the local street
system

«  An operations committee will be established as a vehicle for discussing state/local operational issues

Functions to be included in the TMC include the following at a minimum:

+  Control of ramp meters

+  Control of changeable message signs (CMS) and highway advisory radio (HAR)

+  Control of closed circuit television (CCTV)

« Monitoring of environmental sensors on state highways (control functions, if any, tied to project
sponsor, unless other arrangements are made)

+  Recommendation of diversion timing plans (not control — control still exercised by local agencies
except under pre-specified plans developed jointly by Caltrans and loca agencies)

+ Coordinate maintenance and construction real-time traffic management activities (including lane
closures)

+  Coordinate special event activities

+ Coordinate with Catrans Headquarters Maintenance to update the Caltrans Highway Information
Network (CHIN)

+  Pursue and maintain multi-modal agency and private sector partnerships

« Provide afocal point to the media/l SPsfor traveler information dissemination

+  Coordinate CHP and Caltrans communications center activities (including dispatching)

« Inform other Regiona TMCs (e.g., San Francisco Bay Area, Southern California, etc.) and
Headquarters TM Cs of major events and occurrences

Other functionality issues include the following:
+  CHPwill have accessto CCTV (including secondary level control)
»  Cadltrans has exclusive responsibility for ramp metering operations and CHP for enforcement
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«  CHP can recommend CM S sign messages to Caltrans, who is responsible for implementation

« Cadtrans Didtrict 4 will have primary responsibility for state highways in Santa Cruz county
(primarily SR 17 and portions of SR 1) that have commuting patterns associated with the San
Francisco Bay Area

+ The Bay Area Regional TMC will have the ability to perform Central Coast TMC operations during
times when CHP/Caltrans Didtrict 5 staff are unavailable

+  The Southern California Regional TMC will be interfaced with the Central Coast TMC and will have
second-tier responsibility for Santa Barbara County, should CHP/Caltrans District 5 staff be
unavailable

» Loca agencies have access to camera viewing, not control

«  Traffic congestion map will be available on Internet

+  Cameraimages will be available on internet

+ Portable traffic management systems (PTMS) will be controlled by the owning agency > PTMS
units will have the potential for operation from remote locations by the unit owner or from the Central
Coast TMC

+  Other types of information dissemination (e.g. for specia events) will be the responsibility of the
event sponsor

+ The TMC will have the capability to receive input from information providers and to make
the information available to agencies with connectionsto the TMC
«  Maximum use will be made of the internet as the communications linkage

+ Access to the Central Coast TMC will be provided either through dial-up computer terminas at
individual agencies or through the Internet - these interfaces need to be designed to maximize
security and operational integrity of all systems

+ The Central Coast TMC will integrate systems and coordinate activities with local transit, law
enforcement, and other emergency service agencies

Relationship to Other Projects:

The Central Coast TMC will be the focal point of region-wide traffic operations. It will be responsible for
monitoring and controlling network surveillance, CCTV, ramp meters, changeable message signs, and
highway advisory radio, all of which are described in other project descriptions. It will provide for
connections to CHP divisions, other local control centers (law enforcement and emergency service), transit
management centers, and transportation management centers, when desired by local agencies. These
connections will be made through dial-up network connection or through the Internet.

Specific Problems or Needs Addressed:

+  Recurring congestion on freeways and major roadways in the Central Coast

«  Congestion caused by traffic incidents, construction, special events, natural disasters, and other causes

+  Excessemissions and fuel consumption due to congestion

+ Need for improved routing and traffic management information for public agencies, emergency vehicles,
and the public

Traveler and Agency Benefits:

+ Improved speeds on freeways

« Improved public information in response to mgjor incidents, weather problems, and natural disasters
+  Reduced delay made possible through better routing decisions

+ Improved emergency vehicle response times
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Relationship to I TS Market Packages:
+  Primary component of Regiona Traffic Control, Freeway Control, Traffic Information Dissemination,
and Incident Management market packages

Relationship to the Regional I TS Architecture:
+  Part of Traffic Management (Center) and Roadway (Roadside) subsystems

Time Frame:
+  Proposed for implementation by 2005

Implementing Agency:
« CdtransDidtrict 5 and CHP will be the lead agencies
«  An Operations Committee (e.g., Caltrans, CHP, local agencies, etc.) will provide advice and support

Potential Costs:

The cost to deploy a TMC varies widely due to the desired level of capabilities/operations included at the
center. A specific "TMC Operationg/Facility Study" needs to be undertaken as a separate contract at an in-
depth level that most likely would require a similar level-of-effort/cost as this initial Strategic Planning
project. A TMC's roles/responsibilities, functionality, operations, staffing requirements, facility layout, time
of operations, data exchange/sharing agreements, inherent systems/technologies, etc., would need to be
worked out in more detail within and between all involved stakeholders.

System Topic ’ Capital CQSt O&M Cost ’ Comments ‘
(per unit) (per year)
TMC Traffic Control $2-4 million | $1.5-2 million | « Capital Costs - Building, software, hardware, video &
« Traffic control systems graphic displays, communications, computers, etc.
» Central transp. mgt. ¢ O&M Costs - Staffing & communications w/ roadside
devices
TMC Roadside Location « Capital Coasts > Equipment & systems integration for
* Per signalized int. $100 K $6-8 K surveillance & control
» Per ramp meter $100 K $6-8 K * O&M Costs - Staffing & communications
TMC Incident Management « Capital Costs > Additional software, hardware, video &
« TMC Enhancements $500 K [ $500 K - 1 mil. graphic displays, communications, dispatching, etc.
» Roadside Monitor $80 K $4 K ¢ O&M Costs > Communications & staffing for real-time
« Emergency Center Link $150K $150 K response
TMC Multi-modal Functions » Capital Costs > Additional software, hardware,
(e.g., signal priority, HOV, communications, systems integration, etc.
reversible lanes, etc.) « O&M Costs > Communications & staffing
¢ TMC Enhancements $400 K $300 K
(e.g., signal priority, HOV,
reversible lanes)
» Surveillance & monitoring | $400-600 K $50-75 K

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996

Possible Funding Sour ces:

«  Within its 10-Year Plan, Caltrans District 5 has budgeted approx. $500 K per year for four (4) years to
provide hardware and software to download video images, surveillance station data, and control ramp
meter operations

Follow-up Actions:

«  Cadltransto explore funding options and secure funding

+ Cadltrans and CHP will organize the Operations Committee to guide development of the Regional TMC
+  CHP and local agencies to specify their mechanism for connection to the TMC (if any)
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Project Name:
Surveillance Stations on highways in the Central Coast

Project Description:
The purpose of the project is to install roadway sensor/detection devices
(most likely inductive loop detectors) at specific locations to monitor
roadway conditions (e.g., volume, speed, occupancy, headway, etc.).
Surveillance station loops will be installed in the following manner:
« Where ramp meters are installed, will infill between ramp meter
mainline loop detectors at approx. 1/2 mile spacing
+ Where ramp meters are not installed, will be located at 1/2 mile
intervals

This combination of surveillance station loops and ramp meter mainline loop detectors will provide
continuous, 1/2 mile surveillance on Central Coast highways. When highways identified as candidates for
surveillance loops are widened or rehabilitated, installation of surveillance loops should be included in the
project, and Caltrans District 5 Traffic Operations consulted for spacing and location specifications. In
addition, the surveillance station controllers should have the ability to capture and store the data for
monitoring, control, and planning applications. It is anticipated that surveillance stations will be located along
the freeways in the following areas:

Santa Barbara County:
US 101 - SR 150 Junction (Ventura County line) to Hollister Ave.
US 101 - Clark Ave So. of SantaMariato San Luis Obispo County Line
SR 1 - start of expressway (Lompoc) to SR 135 N (Orcutt)
SR 135 - Santa Antonio RAto SR1 S

San Luis Obispo County:
US 101 - Santa Barbara county line to northern San Luis Obispo city limits
US 101 - Cuesta Grade
US 101 - SR 58 to SR 46 east
SR 1- US 101 to end of freeway section (Cayucos)
SR 46 - US 101 to east

San Benito County:
SR 25 - Hollister city limitsto Santa Clara county line
SR 156 - US 101 to SR 152/Santa Clara County line

Monterey County:
US 101 - Airport Blvd. to Crazy Horse Rd
SR 1- start freeway (Carmel) to end freeway/SR 156 (Castroville)
SR 68 - SR 1to US 101

Santa Cruz County:
SR 1 - Freedom Blvd. O.C. to SR 1/SR 17 Junction
SR 17 - SR /SR 17 Junction to Santa Clara County Line
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Relationship to Other Projects:

+ Thesurveillance stations will be strategically located to complement the ramp metering system

« The surveillance stations will be a primary provider of data/information for the Central Coast TMC to
monitor, control, and manage the roadway network (e.g., incident management, CCTV surveillance,
traveler information dissemination, coordinated dispatching activities, etc.)

Specific Problems or Needs Addressed:

+ Improve ability to manage the roadway network by monitoring traffic characteristics (e.g., volume, speed,
occupancy, headways, etc.)

» Improve ability to detect and respond to highway incidents

+ Improve ability to provide traveler information

Traveler and Agency Benefits:

» Provides information that can be used by traffic engineers to improve traffic flow, reduce congestion, and
delay caused by recurring or non-recurring incidents

+ Providesinformation that can be used by emergency response providers on incidence response

+ Provides more accurate information to the public

Relationship to I TS Market Packages:
+ Part of Network Surveillance market package

Relationship to the Regional I TS Architecture:
+ Part of Traffic Management (Center) and Roadway Sensor (Roadside) subsystems

TimeFrame:
« Varies > seethe Cdtrans District 5 10-Y ear Plan (Appendix G)

Implementing Agency:
+ Cadtranswill be the lead agency
» Local agencies support as necessary

Potential Costs:

Installation

Capital | Project &

Central Coast Testing & O&M

ITS Project

Cost Admin. ISVEUTE o]l (per year)| Comments

Integration

(per unit) [ (10%) (15%)

(10%) (10%)

Network Surveillance ‘ ‘
- Surveillance $30,000 | $3,000 | $4,500 $4,500 $3,000 $45,000 | $3,000 | Per location
stations
+ Other cost estimates include the following:
+ Inductive Loops > $5-15K per location
+ Video Imaging Detection > $40-50 K per location
« Radar Detection $20-30K per location

Possible Funding Sour ces:
« Within its 10-Year Plan, Caltrans District 5 has budgeted approx. $20 K per surveillance station for both
directions of the highway (primarily using inductive loop detectors)
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Project Name:
Automated Real-Time Traffic Counts for the University of California at
Santa Cruz (UCSC)

Project Description:

Automated real-time traffic counters using inductive loop detectors in the
roadbed at the two campus entrances would provide accurate data for traffic
systems management on- and off-campus.

Relationship to Other Projects:
« Potential inclusion of traffic data at City of Santa Cruz TMC for special
event management

Specific Problems or Needs Addressed:

« The campus semi-annually conducts traffic counts at the two entrances to campus as well as other
roadways on campus

» Having accurate and consistent counts conducted at the entrances would provide the campus and City with
information on the traffic volumes, types of vehicles, and times of travel

« Thisinformation can be made consistent with City monitoring as well as other campus traffic monitoring
programs

Traveler and Agency Benefits:

» Data gathered will assist the campus (and City) in providing additional TDM programs to serve the times
and travel patterns of campus commuters

« Inaddition, having consistent data throughout the years will be beneficial in campus traffic monitoring

Relationship to I TS Market Packages:
+ Part of Network Surveillance market package

Relationship to Regional ITS Architecture:
+ Part of Traffic Management (Center) and Roadway (Roadside) subsystems

TimeFrame:
« Short-term

Implementing Agency:
+ UCSC will be the lead agency

Potential Costs:
+ Inductive Loops > $5-15K per location
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Project Name:
Ramp metering at strategic locations on selected Central Coast highways

Project Description:

Ramp meters are traffic signals located upstream from the merge point of on-
ramps with the freeway mainline. Operating on short cycles, the ramp meters |
alow vehicles onto the freeway one or two at atime. The purpose is to obtain
maximum utilization from the available freeway lanes and to improve the merging
of traffic onto the freeway. The project will locate ramp meters, in appropriate
phases (per Catrans 10-Year Plan), at on-ramps on the following sections of
freeway:

Santa Barbara County:
US 101 - SR 150/V entura County line to Hallister Ave. (Santa Barbara Area)
US 101 - Clark Ave to San Luis Obispo County Line (Santa Maria Area)

San Luis Obispo County:
US 101 - SR 166/Santa Barbara county line to Los Berros (Nipomo Area)
US 101 - El Campo to Lower Higuera (Five Cities Area)
US 101 - Los Osos Valley Rd. to Monterey St. (San Luis Obispo Area)
US 101 - SR 58 to Santa Cruz Rd. (Santa Margarita/Atascadero Area)
US 101 - Vineyard to SR 46 east (Templeton/Paso Robles Area)

San Benito County:
None

Monterey County:
US 101 - Airport Blvd. to Boronda (Salinas Area)
US 101 - Russel Rd/Espinosa Rd. to Crazy Horse Rd. (Prunedale Area)
SR 1 - SR 68 (south) to Reservation Rd. (Monterey Peninsula)

Santa Cruz County:
SR 1 - Freedom Blvd. to SR /SR 17 Junction (Emeline)
SR 17 - SR 1/SR 17 Junction to Santa Clara County Line

Ramp meters will be installed based on the general phasing indicated in the Caltrans District 5 Ramp Meter
Development Plan. In addition, metering decisions will be made in coordination with local government and
will be based on criteria that indicate when metering may be appropriate, such as the following factors:

+ Level of mainline congestion (i.e., need dependent on amount of traffic growth in the future)

« Availability of parallel surface streets

+  Storage capacity of the ramps

+  Safety considerations

The ramp metering system will be designed according to Caltrans' Ramp Meter Design Guidelines, existing
standards, and use software developed for other Districts. A communications analysis will be conducted for
each area where ramp metering and surveillance is being planned to determine the most cost-effective
communications solution available at the time. Individual ramps will be evaluated for demand and potential
diversion from adjacent ramps during the PSSR stage before installing meters. |If meters are not indicated
when the system segment is installed, ramps are re-constructed or modified, or a new interchange is added,
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underground conduit, and ramp and freeway loops will be installed for surveillance purposes. In addition,
HOV lanes and CHP enforcement pads will be provided on existing ramps where warranted, and where
excessive cost and R/W will not be involved.

In areas where ramp metering isimplemented, alimited public information campaign will be undertaken prior
to initiation to ensure that local motorists understand the reasons for the system and are aware of their
obligations under the law.

Relationship to Other Projects:

The successful operation of ramp meters is dependent on a surveillance system that provides information for
ramp metering decisions. A communications system will be needed to link the ramp meter controllers with
the network surveillance system and to link the ramp meter controllers with the Central Coast Traffic
Management Center to monitor the metering operation. These three projects need to be implemented
together. However, ramp meters could be under loca control during an early phase (i.e. not linked to the
TMC).

Specific Problems or Needs Addressed:

+  Recurring and non-recurring congestion on freeways

+ Platoons of vehicles released from arteria traffic signals at on-ramps, degrading merging operation
+  Tendency for local traffic to use freeways

Traveler and Agency Benefits:

+ Helpsto optimize flow on freeways

+  Provides smoother merging operation

+  Reduces accidents on freeway

+  Reduces congestion on freeway caused by locd traffic

Relationship to I TS Market Packages:
+  Part of Freeway Control market package

Relationship to the Regional I TS Architecture:
+  Part of the Traffic Management (Center) and Roadway (Roadside) subsystems

Time Frame:
+  Varies > seethe Catrans Digtrict 5 10-Y ear Plan (Appendix G)

I mplementing Agency:
«  Cadltranswill be the lead agency (in consultation with CHP)
+ CHP and the affected local governments will support as necessary

Potential Costs:
Capital | Project InstatlglLatmn Testing &
Cost Admin. Evaluation (per year)| Comments

(per unit)|  (10%) '”t?fsrjz)'on (10%)

Central Coast

ITS Project

Freeway Control
- Ramp metering $55,000 | $5,500 $8,250 $8,250 $5,500 $82,500 | $5,500 | Per location

Possible Funding Sour ces:

« Within its 10-Year Plan, Caltrans District 5 has budgeted approx. $200 K per ramp meter (including
CCTV, mainline loops, ramp meter, and tel ephone service for data and video image

+  Mitigating measures for traffic relief on local streetsis not included in the budgeted cost estimates
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Project Name:
Closed Circuit Television (CCTV) surveillance on highways in the Central Coast

Project Description:
The purpose of the CCTV cameras will be to provide visual surveillance for more
heavily traveled roadways in the Central Coast. A “slow-scan” video technology
approach is proposed to minimize communications costs. Cameras will have full
pan, tilt, and zoom capability. Two approaches are possible, to be determined
through further project development and investigation of technologies and costs:
«  Provide 24-hour surveillance using dedicated tel ephone lines.
« Activate surveillance only when triggered by speeds below a user-specified
threshold as determined by radar detectors mounted on the same pole or
other nearby strategic locations. The cameras should a so be capable of being activated on-demand.

The video will be communicated to the Central Coast Transportation Management Center (TMC). The video
will be made available to the California Highway Patrol (CHP) and to participating local police departments
to assist in traffic management and incident management, as necessary. Discussions will occur concerning
making the video available to other potential users. It isanticipated that CCTV cameras will be located along
the freewaysin the following areas:

Central Coast Region:
As part of all future ramp meter installations

Santa Barbara County:
US 101 — SR 150/Ventura County lineto Hollister Ave. (Santa Barbara Area)
US 101 —- Clark Ave to San Luis Obispo County Line (SantaMaria Area)

San Luis Obispo County:
US 101 — Cuesta Grade (San Luis Obispo to SR 58)
US 101 — SR 166/Santa Barbara County line to Los Berros (Nipomo Area)
US 101 — El Campo to Lower Higuera (Five Cities Area)
US 101 — Los Osos Valey Rd. to Monterey St. (San Luis Obispo Area)
US 101 — SR 58 to Santa Cruz Rd. (Santa Margarita/Atascadero Area)
US 101 —Vineyard to SR 46 east (Templeton/Paso Robles Area)

San Benito County:
US 101 — Monterey County line to 7.5 miles north

Monterey County:
US 101 — around SR 156 junction
US 101 — Airport Blvd. To Boronda (Salinas Area)
US 101 — Russell Rd/Espinosa Rd. to Crazy Horse Rd. (Prunedale Area)
SR 68 from SR 1 to Salinas
SR 56 from SR 1to US 101
SR 1 - SR 68 (south) to Reservation Rd. (Monterey Peninsula)

Santa Cruz County:
SR 17 - SR 1/SR 17 Junction to Santa Clara County Line
SR 1—Freedom Blvd. O.C. to SR 1/SR 17 Junction
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Relationship to Other Projects:
+  TheCCTV isviewed to be an early implementation component of the Central Coast TMC

Specific Problems Addressed:
+  Recurring congestion at each of the above locations
+ Incident-related congestion and construction activity that occurs in these sections

Traveler and Agency Benefits:

+  Provides mechanism for verifying the occurrence and location of incidents

»  Allows more accurate and timely decisions on incident response, including necessary on-scene equipment
and traffic management decisions

+  Providesinformation that can be used in traffic reports to the public

+  Reduces congestion through more rapid and timely response to incidents

Relationship to I TS Market Packages:
+  Part of the Network Surveillance market package
«  Supportsthe Broadcast Traveler Information and Interactive Traveler Information market packages

Relationship to the Regional I TS Architecture:
+  Part of the Traffic Management (Center) and Roadway (Roadside) subsystems

Time Frame:
+  Varies > seethe Catrans Digtrict 5 10-Y ear Plan (Appendix G)

Implementing Agency:

« Cdtranswill be the lead agency

+ CHP, locd poalice departments, and Regional Transportation Planning Agencies will serve as supporting
agencies

Potential Costs:

Capital | Project | Regs. & Installation Testing & Total O&M
Cost Admin. | Design Evaluation (per year) | Comments

. Integration Cost
V) 0, V) V)
(per unit)| (10%) (15%) (15%) (10%) (10%)

Central Coast

ITS Project

Network Surveillance
. CCTV $40,000 | $4,000 | $6,000 $6,000 $4,000 $60,000 $4,000 Per camera

Possible Funding Sour ces:
« Within its 10-Year Plan, Caltrans District 5 has budgeted approx. $150 K per stand-alone CCTV site,
including video camera, mounting, utilities, poles, and codec for the TMC (if necessary)

TRANSCORE June 30", 2000 Page E-25



Central Coast ITS
Strategic Deployment Plan Appendix E

Project Name:
City of Santa Cruz ITS Phase |, Fiber Optic Network and Traffic
Monitoring Centers

Project Description:
The purpose of the project is to establish a communications
infrastructure for ITS applications and to retrieve live video from
intersections aready having cameras in place. The video will
assist traffic engineers, signal maintenance technicians, and police
and fire departments in traffic management and incident :
management. The video can be made available to other agencies. Specific applications include the
following:
« Upgrade four existing signal interconnect systems to fiber optic: Ocean Street, Water Street, Laurel
Street, and Soquel Avenue
+ Install fiber optic cables and conduits to communicate with the four signal systems and 32 cameras
(video detection cameras) from City Hall, Corporation Y ard, Police Department, and Fire Department
« Instal traffic monitoring centers in the City Hall, Corporation Yard, Police Department, and Fire
Department

Relationship to Other Projects:
« The fiber optic network and the traffic monitoring centers are considered the first phase of the City of
Santa Cruz's ITS program

Specific Problems or Needs Addressed:

+  Communication with the signal systems and CCTV video cameras
+ Recurring and non-recurring traffic congestion at the intersections
+ Response to signal timing deficiencies and signal problems

Traveler and Agency Benefits:

+ Providesimproved traffic flow with more responsive traffic signal operation

+ Reduces congestion and delay caused by recurring or non-recurring incidents

« Providesinformation that can be used by emergency response providers on incidence response
+ Provides more accurate information to the public

Relationship to I TS Market Packages:
« Part of Network Surveillance market package

Relationship to the Regional I TS Architecture:
+ Part of Traffic Management (Center) and Roadway Sensor (Roadside) subsystems

TimeFrame:
- By 2004

Implementing Agency:
+ City of Santa Cruz as lead agency
« SCCRTC as supporting agency

Potential Costs:
- For fiber-optic cable, approx. $55/meter (includes both conduit & cable)
« TMC & systemsintegration costs will vary depending upon center capabilities
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Project Name:

Changeable Message Signs (CMYS) at strategic locations on Central

Coast highways
Project Description:

The primary purpose of CMS signs is to provide motorists with
information as to closures, mgjor delays, or incidents at points
where they have options for avoiding the delay. CMS signs will
primarily be installed aong state roadways and the messages
controlled by Caltrans District 5 (in conjunction with the CHP).

CHP and Caltrans Didtrict's 4 and 7 would have access to sign control functions for use when District 5 staff
isunavailable. CMS messages will be drawn from a standard library, but with special messages authorized at
management staff levels, or as required by Caltrans protocol. Caltrans will work with individual jurisdictions
to determine priorities, timing, and operational protocols. Because some of these facilities are not high-
volume, a high-cost sign (such as might be used on a freeway) may not likely be warranted at every location.
In addition, other situations must be sensitive to scenic views and the environment. Caltrans will work with
the jurisdictions to determine the most cost-effective technology for each application. In some cases, it may
be more cogt-effective to rely on the use of portable CMS signs [see Portable Traffic Management Systems

(PTMS)] at locations only when the need occurs (e.g. long-term roadway closure).

locations include the following:

Santa Barbara County:
Junction of US 101 & SR 154 (north & south)
Junction of US 101 & SR 1 (south in Gaviota Pass)
Junction of US 101 & SR 166
Junctionsof SRs1 & 150 and SRs 1 & 246
Junctions of SR 246 & US 101 and SRs 246 & 154

San Luis Obispo County:
Junction of US 101 & SR 1 (northin SLO)
Junction of US 101 & SR 46
Junction of SRs1 & 46
US 101 - at juncture ends of Cuesta Grade
Central Valley (SR 41, SR 46, & SR 166)

San Benito County:
US 101
SR 25
SR 156
Hollister Municipal Airport (SR 156)

Monterey County:
Junction of US 101 & SR 156 (south near Prunedale)
Junction of US 101 & SR 156 (north)
Junction of SRs 1 & 68 (south)
Junction of SRs1 & 156

Santa Cruz County:
SR 1 (and nearby local roads)
SR 17 (and nearby local roads)
Santa Cruz Boardwalk area

Recommended CMS
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Relationship to Other Projects:

The reason for CMS is to provide a way to communicate directly and quickly with the traveling public when
the need arises. This may include hazard warnings (e.g. fog), emergencies (e.g. a road washed out or
earthquake damage), or mgjor traffic problems (e.g. an extended roadway blockage). Information on these
events will come from various sources, both automated and manual. Therefore, the project will require inputs
from weather detection systems, applicable roadway surveillance systems, and law enforcement and
emergency Sservice agencies.

Specific Problems or Needs Addressed:

+  Non-recurring congestion

+  Need to improve emergency response

- Sdfety

+ Needto provide traveler information (particularly in the case of emergencies and special events)

Traveler and Agency Benefits:

+  Reduced delay

«  Morerdiable trip times for moving people and goods
+  Fewer “surprises’ from roadway closures

« Improved public relations

Relationship to I TS Market Packages:

+  Part of Traffic Information Dissemination market package

- Related to Network Surveillance, Regional Traffic Control, Incident Management, and Emergency
Response market packages

Relationship to the Regional I TS Architecture:
+  Part of Traffic Management (Center) and Roadway (Roadside) subsystems

Time Frame:
«  Varies > see Cdtrans District 5 10-Y ear Plan (Appendix G)
«  Some |locations may be appropriate for portable CMSin the near future (deployed on an as-needed basis)

Implementing Agency:
«  Cadtranswill be the lead agency
+ CHP and affected local governments will provide support (as necessary)

Potential Costs:

Capital | Project | Regs. & Insta(IgILatlon Testing &

Cost Evaluation

. Integration
(per unit) (15%) (10%)

Central Coast

ITS Project

Traffic Information
Dissemination
. CMS $200,000 | $20,000 | $30,000 | $30,000 $20,000 |[$300,000| $20,000 | Freeway CMS

Possible Funding Sour ces:
« Within its 10-Year Plan, Caltrans District 5 has budgeted approx. $150 K per CMS, including CMS
structure, hardware, software, power source, and phone service
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Project Name:
Announcement of University of California at Santa Cruz (UCSC)
Campus Closures/Detours

Project Description:
To utilize the existing CM S system on SRs 1 and 17in Santa Cruz

to intercept campus commuters before they get to campus.

Relationship to Other Projects:
»  Would need to coordinate with administration of existing CMS system in Santa Cruz County

Specific Problems or Needs Addressed:

On the rare occasion of disaster or long-term power outages on campus, the campus does close and needs to
disseminate that information to its staff, faculty, and students who would be commuting to campus. Utilizing
the existing CMS system on SRs 1 and 17 to make these announcements will intercept these commuters
before they drive al the way through the neighborhoods to campus.

Traveler and Agency Benefits:
+ Providesreal-time, up to date traveler information for UCSC commuters

Relationship to I TS Market Packages:

+  Part of Traffic Information Dissemination market package

- Related to Network Surveillance, Regional Traffic Control, Incident Management, and Emergency
Response market packages

Relationship to the Regional I TS Architecture:
+  Part of Traffic Management (Center) and Roadway (Roadside) subsystems

TimeFrame:
« Short-term

Implementing Agency:
+ UCSC, Cdltrans, CHP, and Santa Cruz County

Potential Costs:
+ Itisanticipated that this project will only require inter-agency cooperation when UCSC-related messages
are regquested to be displayed on the CMS
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Project Name:

Highway Advisory Radio (HAR) at selected locations on \;l’ll.\'l:l..

Central Coast highways INFO

TUNE RADIO TO
1610 AM

Project Description:

Highway advisory radio (HAR) allows for the dissemination of
information directly to the traveler through the AM radio.
Most HAR transmitters have operated on the 530 and 1610
frequencies, but other frequencies have been used as well.
Information could be disseminated for a variety of traffic-
related reasons, such as congtruction, congestion, incidents, other highway emergencies, etc. Proposed
locations for HAR in the Central Coast include:

Santa Barbara County:
US 101/SR 154 in Santa Barbara
US 101/SR 154 San Marcos Pass

San Luis Obispo County:
US 101/SR 1 in San Luis Obispo
US 101/SR 58 in Santa Margarita
US 101/SR 46 in Paso Robles

San Benito County:
USs101
SR 25
SR 156

Monterey County:
SR 1/SR 68 Junction
US 101/SR 156 Junction

Santa Cruz County:
SR 1/SR 17 Junction

Relationship to Other Projects:

HAR installations would be tied into the regiond TMC. A pre-packaged set of messages would be
composed, based on typical events that may occur in areas where the signs were installed. Special messages
could also be composed by TMC staff. Communications would likely be by hardwire or wireless phone
service.

Specific Problems or Needs Addressed:
«  Non-recurring congestion
«  Need to improve emergency response
Safety
«  Need to provide traveler information (particularly in the case of emergencies and specia events)
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Traveler and Agency Benefits:

+  Reduced delay

« Morerdiabletrip times for moving people and goods
+  Fewer “surprises’ from roadway closures

« Improved public relations

Relationship to I TS Market Packages:

+  Part of Traffic Information Dissemination market package

+ Related to Network Surveillance, Regional Traffic Control, Incident Management, and Emergency
Response market packages

Relationship to the Regional I TS Architecture:
+  Part of Traffic Management (Center) and Roadway (Roadside) subsystems

TimeFrame:
« Varies > seethe Cdtrans Digtrict 5 10-Y ear Plan (Appendix G)

Implementing Agency:
« Cdtranswill be the lead agency
+ CHP and affected local governments will provide support (as hecessary)

Potential Costs:

Capital | Project Insta(lgl(atlon Testing &

Cost Admin. Evaluation Comments

. Integration
(per unit)[ (10%) (15%) (10%)

Central Coast

ITS Project

Traffic Information
Dissemination
- HAR $50,000 | $5,000 $7,500 $7,500 $5,000 $75,000 | $5,000 | Per location

Possible Funding Sour ces:
« Within its 10-Year Plan, Caltrans District 5 has budgeted approx. $100 K per HAR site, including HAR
transmitter, antenna, utility services, software, and message recorders
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Project Name:
Response Strategy Support

Project Description:

This technology is designed to increase roadway safety, reduce motorist delays, and
improve the overal efficiency of freeway operations. Agencies use a computer-
aided dispatch (CAD) system to dert loca resources to incidents. Traffic
Management Center (TMC) personnel develop an appropriate response in
coordination with emergency management and other incident response personnel to
confirmed incidents. Also the same equipment assists the operator by monitoring
incident status as the response unfolds. Necessary resources include officers,
firemen, paramedics, freeway service patrols, patrol cars, Emergency Medical Technicians (EMT) vans, and
helicopters. Included in the resources are Freeway Service Patrols (FSP) offering a wide range of services to
stranded motorists at no cost. Services include changing flat tires, providing jump-starts, providing a gallon
of fuel, or towing disabled vehicles off the freeway. The coordination can also extend to tow trucks and
other field service personnel.

Relationship to Other Projects:
« Thisproject isinter-related with the development of the Central Coast TMC and its associated activities

Specific Problems or Needs Addressed:
«  Optimize inter-jurisdictional cooperation to reduce the impacts of incidents

Traveler and Agency Benefits:

+  Collection of rea-time data from roadway instrumentation

+  Enhanced roadway service responsiveness

+  Reducetime delay associated with incident-induced congestion

+  Improve the ability to handle Hazardous Materials (HazMat) incidents

Relationship to I TS Market Packages:
- Related to the Network Surveillance, Planning Data Collection, and Emergency Management and
Enforcement market packages

Relationship to the Regional I TS Architecture:
«  Part of the Emergency Management (Center) and Traffic Management (Center) subsystems

TimeFrame:
. 2003 to 2008

Implementing Agency:
« Cadltrans, CHP, local law enforcement agencies, and emergency service providers will coordinate the
implementation of this project

Potential Costs:

Response Strategy Support is an integral component of the Central Coast TMC's operations. Therefore,
specific TMC capabilities concerning this project will need to be incorporated into the TMC's planning and
design activities. For incident management, integrating traffic and emergency personnel at the Central Coast
TMC may reduce these costs, through coordinated staffing and joint use of similar technologies. Some
potential cost estimates are provided below for portions of this project:
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System Topic Capital CQSt O&M Cost Comments
(per unit) (per year)
TMC Incident Management » Capital Costs - Additional software, hardware,
« TMC Enhancements $500 K $500 K - 1 mil. video & graphic displays, communications,
* Roadside Monitor $80 K $4 K dispatching, etc.
« Emergency Center Link $150 K $150 K O&M Costs > Communications & staffing for real-
time response
Emergency Vehicle Capital Costs - Additional software, hardware,
Management communications, systems integration, etc.
 Vehicle $3K $400 K 0O&M Costs - Communications & staffing
+ Emergency Center $50-75 K $100 K

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996

System Topic

Capital Cost

O&M Cost

Comments

(per unit)

(per year)

TMC Incident Dispatch Coordination & Capital Costs > Additional
Communications software, hardware, video &

» Hardware (Workstation) $3K graphic displays,

» Software $15K communications, dispatching,

« Integration $180 K etc.

« TMC to EMS Communications $1K 0O&M Costs > Communications
« IM Coordinator $100 K & staffing for real-time response
« Maintenance (5% of Capital Cost) $10K

* Roadside-to-TMC Comms. $3K

Emergency Response Management Capital Costs > Additional

e Comms. to/from TMC $1K software, hardware,

« Emergency Response Plan Database $25 K communications, systems

« I/F with Vehicle & Other Agencies $1K integration, etc.

- Vehicle Tracking Software $40 K 0O&M Costs ©> Communications
+ Real-time Traffic Coordination $10 K & staffing

« Hardware (Workstations) $20 K

* Maintenance (5% of Capital Costs) $5K

Adapted from "Developing Freeway Incident Management Systems Using the National ITS Architecture”, FHWA, 1998
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Project Name:
Basic Signal Synchronization/Coordination

Project Description:

Traffic flow on arterial streets is largely controlled by traffic signals at
intersections. Synchronization of traffic signals has been along-standing traffic
management strategy for small cities as well aslarge ones. This set of projects
seeks to improve traffic flow on arterial streets through signal coordination.
The following projects are anticipated, by each County:

Santa Barbara County:
Hollister Ave.
Upper State Street
Carrillo Blvd.
Main Street
Broadway
Central
North H Street
SR 246 - Solvang city limits

San Luis Obispo County:
Grand Avenue - Arroyo Grande/Grover Beach
El Camino - Atascadero

San Benito County:
SR 25 and SR 156 Near Hollister

Monterey County:
SR 68 - York Road to Torero,
SR 156 - Castroville Blvd to US 101
SR 183 - Castroville Sep. to SR 1

Santa Cruz County:
SR 129 near SR 1
SR 152 near SR 1

Relationship to Other Projects:

« Signal coordination is often a stand-alone activity, but there are reasons to connect it with other projects

« Agencies implementing signal coordination need to consider other enhancements such as emergency
vehicle signal pre-emption, and bus pre-emption

Specific Problems or Needs Addressed:

+ Recurring congestion on arterial streets

+  Slow speeds

«  Excessemissions and fuel consumption from idling, acceleration, deceleration
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Traveler and Agency Benefits:

«  Improved speeds (typically 10 to 20 percent increase from uncoordinated conditions)
Lower emissions
Improved emergency vehicle response times

Relationship to I TS Market Packages:
Part of Surface Street Control market package

Relationship to the Regional I TS Architecture:
Part of Traffic Management (Center) and Roadway (Roadside) subsystems

Time Frame:
Projects vary in terms of timeframe (depending on funding and prioritization of local jurisdictions)
Most will be implemented in first five years

Implementing Agency:
Lead agency: to be determined in each area, but generally the owner of the arterial street.

Potential Costs:

+ Intersection construction costs will vary depending upon status of existing conditions and field equipment
$55/meter (includes both conduit & cable)

$1K  perloop

$6 K per controller

$5K  perint. (includestraffic counts, geometrics, etc)
$25K  per system

Communications interconnect
+ Inductive loops
Intersection controllers
Intersection timing plans
+  System coordination

2 2 2 2%

Possible Funding Sour ces:
« CMAQ, STP, PVEA, and loca funds
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Project Name:
Improved Signal Synchronization for University of California at Santa Cruz
(UCSC) Travelers

Project Description:

Improved signal synchronization along Bay and High streets (approaches to
UCSC), as well as a new planned signals around or near the campus:
Camfac/Coolidge, Hagar/Coolidge, Heller/Empire Grade, and Western/Empire
Grade.

Relationship to Other Projects:
+ Better traffic flows to areas off-campus to improve commute times and
mi nimize congestion

Specific Problems or Needs Addressed:

+ Vehicletravel to campus currently runs around 22,000 ADT and is expected to grow as the campus grows
to 15,000 in 2005-06

« Better signal synchronization will improve traffic flows in the area and will reduce traffic congestion in the
neighborhoods surrounding UCSC

Traveler and Agency Benefits:
+ Improved traffic flows and reduced congestion, especially at peak travel times
+ Shorter transit delays with improved traffic flows

Relationship to I TS Market Packages:
+ Part of Surface Street Control market package

Relationship to Regional | TS Architecture:
« Part of Traffic Management (Center) and Roadway (Roadside) subsystems

TimeFrame:
- Short-term

Implementing Agency:
« UCSC

Potential Costs:

+ Intersection construction costs will vary depending upon status of existing conditions and field equipment
«  Communications interconnect $55/meter (includes both conduit & cable)

+ Inductive loops $1K perloop

+ Intersection controllers $6 K  per controller

+ Intersection timing plans $5K  perint. (includestraffic counts, geometrics, etc)

«  System coordination $25K per system

22 2\ 2 2
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Project Name:
Central Control of Traffic Signals

Project Description:

Basic signal coordination provides signal control for a series of signals on an
independent basis, without bringing surveillance or monitoring information to a
central location. Centra control provides communications to a central point
where monitoring and control functions can occur. The capabilities of the
central system can vary widely, from simple monitoring of signal controller
functions to full graphic display of intersection traffic movement. One of the
strengths of central computer control is the ability to design and implement
multiple signal timing plans that deal with particular times, or days of traffic that
vary from the norm (special events, etc.). Enhanced maintenance monitoring functions can also be provided
(immediate identification of failed loops, burned out lamps, etc.). System features will vary by city. New or
expanded central signal control systems are anticipated in the following areas:

Santa Barbara County:
City of Santa Barbara
City of SantaMaria

San Luis Obispo County:
City of San Luis Obispo

San Benito County:
None

Monterey County:
City of Monterey
City of Salinas

Santa Cruz County:
City of Santa Cruz

Relationship to Other Projects:

City traffic control systems will likely be a vehicle for connecting to the Regiona Transportation
Management Center, where warranted. This could include the ability to view freeway CCTV cameras and
traffic conditions on the freeway, in addition to controlling arterial street signals. This may be done through
the Internet, or through direct connections to the TMC. In addition, provisions need to be made for
coordinating with Caltrans traffic signas, where coordination is important. Provision should be made for
collecting traffic data for planning purposes (see project related to Planning Market Package). If transit or
emergency vehicle pre-emption is anticipated, this needs to be accommodated as well.

Specific Problems or Needs Addressed:

»  Recurring congestion on arterial streets

+  Slow speeds

«  Excessemissions and fuel consumption from idling, acceleration, deceleration
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Traveler and Agency Benefits:

«  Improved speeds (typically 25 percent increase from uncoordinated conditions)
+ Lower emissions

+ Improved emergency vehicle response times

Relationship to I TS Market Packages:
+  Part of Surface Street Control market package

Relationship to the Regional I TS Architecture:
+  Part of the Traffic Management (Center) and Roadway (Roadside) subsystems

Time Frame:
«  Projectsvary in terms of timeframe (depending on funding and prioritization of local jurisdictions)
+  Most will beimplemented in first five years

Implementing Agency:
« Lead agency to be determined in each area
+  Generaly considered to be the "owner" of the arterial roadway network

Potential Costs:

Capital | Project | Regs. & InstatlgILatmn Testing & Total O&M
Cost Admin. | Design Evaluation Cost (per year) Comments

: 0 o Integration 0 0
(per unit)| (10%) (15%) (15%) (10%) (10%)

Central Coast

ITS Project

Surface Street

Control

. Central $250,000( $25,000 | $37,500 | $37,500 $25,000 |$375,000 | $25,000 [ System costs only
Control

Possible Funding Sour ces:
+ CMAQ, STP, PVEA, and loca funds

Follow-up Actions:
+  Each City to provide more definitive plan for new/expanded central control at the appropriate time
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Project Name:
Motorist-Aid Call Boxes

Project Description:

The California Call Box Program is a motorist-aid system operating on freeways,
expressways, and highways throughout the State. It is administered at the County
level by local Service Authorities for Freeways and Expressways (SAFEs). The
call boxes provide motorists with a direct connection to a CHP communications
center. Using this link, motorists can report a road hazard, flat tire, mechanical
breakdown, traffic accident, or other incident. Upon receiving a call from a call
box, CHP personnel dispatch appropriate assistance, including tow service, law
enforcement, fire departments, or emergency medical service (EMS) personnel .
Use of the call box is free, but motorists are responsible for paying the resultant roadside assistance charges.
Since the program's inception in 1986, atotal of 17 SAFEs have been formed, covering 29 of Cdifornias 58
Counties, for atotal of over 15,000 operational call boxes throughout the State.

Within the Central Coast Region, call boxes are currently located in Santa Cruz, San Luis Obispo, and Santa
Barbara Counties, predominantly along US 101, SR 1, and SR 46. One focus of this project is to complement
the existing program investment in these Counties by adding call boxes at strategic locations to "fill-in-the-
gaps' along their roadway network. In Monterey and San Benito Counties, the focus would be on the initial
ingtallation of call boxes along major roadways. Call boxes are being considered for installation at the
following locations:

Santa Barbara County:
US101
SR1
SR 246
SR 154
Remaining State Routes

San Luis Obispo County:
Rural SR 227
Remaining State Routes

San Benito County:
US101
SR 25
SR 156
Remaining State Routes

Monterey County:
us101
SR1
Remaining State Routes

Santa Cruz County:
SR1
SR 17
Remaining State Routes
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Relationship to Other Projects:

+ Potential to modify/enhance existing and/or planned call boxes to become "smart" call boxes
«  Provideinput to Central Coast TMC concerning roadway incidents

+ Allows EMS and incident management response strategies to get underway

Specific Problems or Needs Addressed:

« Travelers do not have the ability to readily contact CHP, law enforcement, EMS, etc when they are
experiencing problems

+  Theahility to further enhance roadway network safety in a cost-efficient manner

Traveler and Agency Benefits:

« Improve incident identification (e.g., location, type, severity, etc.)
+  Reduce incident response times

+  Enhancetraveler safety and "peace-of-mind"

Relationship to I TS Market Packages:
+  Part of the Incident Management System market package

Relationship to the Regional I TS Architecture:
+ Included as part of the Traffic Management (Center) and Roadway (Roadside) subsystems

TimeFrame:
. Short-term

Implementing Agency:

«  Within each County, the individual RTPA/COG will be the lead agency - SCCRTC, SBCOG, TAMC,
SLOCOG, and SBCAG

+ Cadltrans and CHP will provide support in key areas to ensure the program's success

Potential Costs:

; ; Installation ;
Central Coast Capital | Project | Regs. & Testing & Total O&M

ITS Project

Cost Admin. | Design Evaluation Cost (per year) Comments

(per unit)| (10%) | (15%) |'ntegration| " 1q)

0
(15%) (10%)

Inc. Mgt. System
. Call boxes $4,000 $400 $600 $600 $400 $6,000 | $30,000" | Per location

1. Denotes cost to manage call box program for atypical County.
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Project Name:
"Smart" Call Box Traffic Monitoring Program
+  For each of thefive (5) Countiesin the Central Coast
«  Systems would use existing or planned Motorist Aid Call Boxes for

traffic monitoring purposes P
. . - //
Project Description: y J’
Traffic counts and classification data form the basis for transportation : /
planning, engineering, and financia analysis. Counts are required when 17

developing, designing, and updating traffic models, conducting corridor
studies, developing traffic impact assessments, air quality impact assessments,
level of service (LOS) monitoring, etc. Historically, regional count
information has been available from Caltrans; however, the process through

| Loop

which Cdtrans conducts traffic counts has been adversely impacted by agency

funding shortages. Caltrans currently conducts traffic counts at designated control stations in each county
(other than at permanent count stations) once every three years. For the other two years, the actual control
station count is increased considering application of an average growth rate (typically 2 percent). Asaresult,
the accuracy of the count data is diminished in years when actual counts are not conducted. In addition, the
counts are taken during one representative week in each quarter of the year. This count schedule may or may
not account for average and/or peak seasonal or average annual traffic conditions along specific routes in the
Central Coast Region.

A "Smart" Call Traffic Monitoring Program can use the existing or planned call box system with integrated
counter devices, existing Caltrans or other agency inductive loops, and various classification equipment to
provide accurate, reliable, and timely traffic census and classification data throughout the Central Coast. The
count/classification data collected through "Smart" Call Boxesis needed to calibrate and validate regional and
locd transportation models. The count/classification data will also enable agencies in the Central Coast,
especialy Caltrans, to monitor heavily traveled corridors to determine the appropriate application of
improvements and funding priority. In addition, the "Smart" Call Box can remotely sense an incident
considering average speed data compared to actual speeds of vehicles along a State Route or local highway.

The "Smart™’ Call Box is very similar to permanent traffic counter equipment except that downloading the
data occurs through a modem call via the cellular network to the "Smart" Call Box. Caltrans and other
agencies currently retrieve or download the data manually in the field at traffic control stations or sites to a
laptop computer. Remote collection of traffic data allows the agency to reduce staff collection costs and
collect year-round data. The Traffic Count Program in each County will be designed in cooperation with
Cadltrans Digtrict 5 personnd to maximize siting benefits.

Specific locations for installation of the "Smart" Call Boxes will be determined on a County-by-County basis.
At thistime, several locations have aready been identified as follows:

Santa Barbara County
UusS101 - 10 locations
SR1 - 3locations

SR 154 - 4 locations
SR 246 - 4 |ocations
SR 166 - 4locations
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Relationship to Other Projects:

As mentioned above, the "Smart" Call Box Program will rely on availability of the Motorist Aid Call Box
Program. In some cases however, the placement of "Smart" Call Boxes may be independent of the Motorist
Aid System. Factors that determine the location of a "Smart" Call Box include: an existing or planned cal
box, the availability of inductive loop detectors, and the need to monitor traffic at specific locations consistent
with monitoring program requirements. In addition to Call Boxes, the "Smart" Call Box can remotely sense
traffic conditions or incidents along a specific segment. Other projects in the ITS Strategic Plan that would
provide similar capabilities include CCTV to monitor road conditions, network surveillance stations (also
used to monitor road conditions and capture/store planning data), and planning data collection (including an
archive function and additional data collection devices).

Specific Problems or Needs Addressed:

It has been shown that utilizing "Smart" Call Boxes as an ITS technology can provide for significant
improvements in the amount and quality of traffic count data for transportation planning, engineering,
modeling, and funding allocation purposes. Moreover, traffic count data management and results, as well as
Level of Service (LOS) analyses can be directly linked to "Smart" Call Box monitoring efforts and
transportation modeling programs to significantly reduce staff operations costs. In addition, use of "Smart"
Call Boxes can aid agencies in monitoring the street and highway system to determine remaining capacity and
determining how well anindividual facility or the entire system is operating.

Traveler and Agency Benefits:
« Improved traffic data available on an as-needed basis through a simple dial-up system
+ Reduced travel and greater efficiency for agency personnel

Relationship to I TS Market Packages:
« Related to Network Surveillance, Regiona Traffic Control, Incident Management System, and Planning
Data Collection market packages

Relationship to the Regional I TS Architecture:
+  Part of the Traffic Management (Center) and Roadway (Roadside) subsystems

TimeFrame:
+  Short- to long-term (depending upon each County's priorities)

Implementing Agency:
+ Regional Agencies (CTCs, RTPAs, COGs) and Caltrans Digtrict 5

Potential Costs:

Central Coast Capital Projept Reqs. & Insta(IgILatlon Testing & Total o&M
ITS Project Cost_ Admin.| Design Integration Evaluation Cost (per year) Comments
(per unit) [ (10%) (15%) (15%) (10%) (10%)
Network
Surveillance
. Smart call $6,000 $600 $900 $900 $600 $9,000 $600 Per location*
boxes

1. Costs do not include loop detectors, traffic control, or communications.

Possible Funding Sour ces:
+  SAFE Program funds, CMAQ funds, STP funds, and other Federal, State, and local funding sources
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Project Name:

Environmental Detection System
+  Use of Roadway Weather Information Systems (RWIS)
« Useof "Smart" Call Boxes

Project Description:

An Environmental Detection System is proposed at selected locations
throughout the Central Coast Region. The system would utilize existing or
planned "Smart" Call Boxes in conjunction with RWIS to remotely sense
environmenta conditions, weather hazards or low visibility conditions (e.g.,
high winds, fog, blowing dust, wet pavement, etc.). Existing or planned
"Smart” Call Box sites can host different types of RWIS sensors to these
environmental conditions and send alerts to the CHP's Computer Aid Dispatch
(CAD) System. An Environmental Detection System can provide high wind —
and fog detection, as well as monitor air quality along streets and highways where visibility and high levels of
pollutant emissions are known to occur. Pre-designated levels of high wind and visibility are programmed
into the system and triggered to activate the "Smart" Call Box to transmit aerts to directly to the CHP's CAD
system. The dispatcher at the CHP responds to the alert according to CHP policy. Possible locations include
the following:

| Loop

Santa Barbara County:
U.S. 101 - Ventura County Lineto San Luis Obispo County Line
SR 1-U.S. 101 to San Luis Obispo County Line

San Luis Obispo County:
U.S. 101 - Santa Barbara County Line to Monterey County Line
SR 1 - Santa Barbara County Line to Monterey County Line
SR 41 - Kings County Lineto SR 46
SR41-US101toSR1
SR 46 - Kern County Lineto SR 1

San Benito County:
SR 156 - Santa Clara County Lineto US 101

Monterey County:
U.S. 101 - San Luis Obispo County Line to San Benito County Line
SR 1 - San Luis Obispo County Lineto Santa Cruz County Line

Santa Cruz County:
SR 17 - SR 1 to Santa Clara County Line
SR 1 - Monterey County Lineto San Mateo County Line

Relationship to Other Projects:

As mentioned above, the "Smart" Call Box Environmental Detection System will rely on the availability of
the Motorist Aid Call Box Program. In some cases however, the placement of such "Smart" Call Boxes may
be independent of the Motorist Aid System. Factors that determine the location of a "Smart" Call Box for
environmental detection may include: an existing or planned call box site and/or where the need to monitor
high wind and/or fog conditions at specific locations where travel hazards and incidents are known to occur.
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Specific Problems or Needs Addressed:
- Need for motorists to know about weather-related hazards

Traveler and Agency Benefits:
+ Earlier detection of weather conditions about which the public should be notified
+  Remote detection, minimizing labor costs

Relationship to I TS Market Packages:
« Related to Network Surveillance, Regiona Traffic Control, Incident Management System, and Planning
Data Collection market packages

Relationship to the Regional I TS Architecture:
+  Part of Traffic Management (Center) and Roadway Sensors (Roadside) subsystems

TimeFrame:
« By 2005 for initial sensors (continuing expansion in future years)

Implementing Agency:
+ Regional Agencies (CTCs, RTPAs, COGs), CHP, and Caltrans Digtrict 5

Potential Costs:

Installation

Capital | Project | Regs. & Testing & O&M
Cﬁnérglggsft Cost Admin. | Design Int & i Evaluation E%tg (per year) Comments
J (per unit)| (10%) | (15%) | ?fsr;ﬂ'on (10%) (10%)
Network
Surveillance
. Smart call $6,000 $600 $900 $900 $600 $9,000 $600 Per location®
boxes
Road Weather $45,000 | $4,500 $6,750 $6,750 $4,500 $67,500 | $4,500 | Per location
Info System

1. Costs do not include loop detectors, traffic control, or communications.

Possible Funding Sour ces:
+  SAFE Program funds, CMAQ funds, STP funds, and other Federal, State, and local funding sources
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Project Name:
High Occupancy Toll (HOT) Lanes
« Submitted by the Santa Cruz County Regiona
Transportation Commission (SCCRTC)
+ Caltrans District 5 has received approval from FHWA on
the HOT Lane "Sketch Plan" re: value pricing projects

Project Description:

This project is listed in the SCCRTC Magjor Transportation
Investment Study (MTIS) adopted August 1999, as a component
of one of the region’s critical projects for the next 10 to 20 years.
As envisioned in this study, north and south bound lanes will be constructed that will be monitored by
electromagnetic sensing systems. These HOT lanes will extend from the vicinity of the SR 1 @ SR 17
interchange, approx. six (6) miles south along SR 1 to Freedom Blvd. Any vehicle in these lanes not
qualifying as a High Occupancy Vehicle (HOV) will need to display a device that registersit to use the HOT
lane. The registration for use of the HOT lanes will be used to generate billing for the registered user of the
particular device. It isthe sensing and billing portions of this project that are included in this document.

Relationship to Other Projects:
« This project could stand-alone initialy or be tied into the Central Coast TMC and/or the San Francisco
Bay AreaTMC

Specific Problems or Needs Addressed:

SR 1 in Santa Cruz County from SR 17 to Freedom Boulevard currently is at Level-of-Service F as listed in
the 1996 Santa Cruz County Congestion Management Plan (CMP). The overall HOT Lane project could lead
to an increase in the utilization of buses and car pools due to the availability of a less congested lane at no
cost. This less congested lane would allow for greater transit speeds and a higher level of efficiency. For
those using the HOT Lanes on a single occupancy vehicle (SOV) basis, this particular project component
would create a revenue source from that use.

Traveler and Agency Benefits:
« Travelersusing the HOT Lanes by bus, carpool or toll would have a more efficient means of travel
« A governing agency would see arevenue stream from the SOV use of these lanes

Relationship to ITS Market Packages:
+ Included in the HOV Lane Management and Electronic Toll Collection market packages

Relationship to the Regional I TS Architecture:
« Included in the Toll Administration (Center), Toll Collection (Roadside), and Vehicle
(Vehicle) subsystems

TimeFrame:
. 2010-2020

Implementing Agency:
«  Catransand CHP will most likely be the |ead agencies
«  Affected local agencieswill provide support (as necessary)
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Potential Costs:
«  Software
«  Conduct toll systems operations
+  Operate violation enforcement system (VES)
+  Operate Customer Service Center (CSC) (e.g., billing, registration, administration, etc.)
«  Approx. $1.5. million
« Hardware
+ Toll system readers/controllers
«  System loops/surveillance
+  Vehicle classification system
« VES/cameras
+  Toll plaza equipment
+  CSC equipment
«  Approx. $500 K
+ Please note that costs do not include actual building facility construction costs
« Toll plazabuilding approx. 2-3 offices
+  CSC building approx. 4-5 offices
« Vehicle Transponder/Tag
«  Approx. $35 each
« Installation & Testing
«  Approx. $1 million
+  Operations & Maintenance
+ Depends on a number of factors (e.g., violation rate, customer-base, HOT Lane usage, traffic
volumes, hours-of-operation, etc.)
«  CSC operations approx. $30 K per month
«  VES operations approx. $25-75 K per month (depending on system factors above)
«  System maintenance approx. $125 K per year (including 24/7 operations)

Possible Funding Sour ces:
At this time, Caltrans Didtrict 5 is currently moving forward with a Grant Proposal to FHWA (September
2000) to obtain funding for the HOT Lane project. Along with these funds, new State or Loca sources may
also beidentified. Other possible sources of funding include the following:

+  Surface Transportation Program (STP)

«  Congestion Mitigation and Air Quality (CMAQ) Improvement Program

+ Regional/State Transportation Improvement Program (STIP/RTIP) funds

Follow-up Actions:

The actions necessary to implement the HOT Lane project include the following: preparing an initia
feasibility report, identifying a lead agency, programming the project, possibly selecting an ITS Consultant to
prepare the requirements and design, sdecting a technology base, obtaining needed agreements,
advertising/starting a toll program, and constructing/testing/maintaining the HOT Lane system.

At this time the project will require legislative authorization which Caltrans District 5 and the affected Local
agencies need to obtain. In addition, Cdtrans District 5 currently plans to install surveillance stations and
communications aong the SR 1 HOT Lane project area in conjunction with upcoming construction and
roadway widening activities.
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Project Name:
Portable Traffic Management System (PTMYS)

Project Description:

Traffic management needs in rural and small urban areas are more
sporadic and require smaller scale approaches. The need for
traffic and traveler information is often driven by seasona
demands and/or special events. This project involves the
procurement of portable traffic management and information
systems (PTMS) that can be used in addressing these periodic
needs. A PTMS would consist of the following ITS components,
mounted on either atrailer or vehicle:

+  Changeable message sign (CMS)

+ Highway advisory radio (HAR) (with an arealicense)

«  Optiona digital cellular telephone for transmitting/receiving data (or an agency’s own radio system
could be used, if appropriate and available)
Optional slow-scan CCTV on extendable pole

These units would be owned by alead agency in each participating County and made available for a variety of
purposes, mainly construction traffic management needs and special events (alisting of special eventsin the
Central Coast can be found in Volume I11, Working Paper No. 1). The lead agency would determine whether
or not arental fee would be charged for usage. The agency using the unit would be responsible for its proper
deployment. A standard set of messages would be provided for the CMS, or unique messages could be
composed. A set of guidelines would govern proper usage, to limit the potential for confusion and misuse.

Relationship to Other Projects:
If configured with the capability to send and receive data, the PTMS units could be operated remotely,
including from the Central Coast TMC or other agency TMCs

+  Compatibility of communications with these TM Cs needs to be considered within the PTM S design

Specific Problems or Needs Addressed:

+  Traffic problems associated with special events

+  Construction and maintenance traffic management needs
Traveler information needs associated with special events

Traveler and Agency Benefits:
Improved roadway surveillance at traffic hot spots
Improved public information at special events

Relationship to I TS Market Packages:
Part of Traffic Information Dissemination market package
«  Will have capability of interface with Regional TMC (Regional Traffic Control market package)

Relationship to the Regional I TS Architecture:
+  Part of the Traffic Management (Center) and Roadway (Roadside) subsystems
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Time Frame:
+ Design and pilot test of one (1) PTMS unit by 2002
+  Procurement of PTMS units for individual counties by 2003 (if pilot successful)

Implementing Agency:
+ Lead Agency(s) will be determined on a County-by-County basis
« Cadltrans Digtrict 5 will lead the PTM S pil ot test

Potential Costs:

Installation Testing & Total O&M
Cost Admin. | Design Evaluation (per year) Comments

(per unit)| (10%) | (15%) |'ntegration | =500 Cost ™ 10%)
(15%)

Capital | Project | Regs. &

Central Coast
ITS Project

Traffic Information
Dissemination
- Portable $130,000 | $13,000 | $19,500 $19,500 $13,000 |[$195,000| $13,000 | Per PTMS
Traffic Mgmt.
Sys. (CMS,
HAR, & CCTV)

Possible Funding Sour ces:
+  CMAQ, STP, and local general funds
+ Rentd revenue by event managers (but operation by qualified agency staff)

Follow-up Actions:
+  Define specific functions and parameters for PTMS pilot test
+ Based on results of PTMS pilot, procure systems for Counties (as required)
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Project Name:
Curve/Grade Speed Warning System

Project Description:

This project provides rea-time traveler information to motorists
regarding safe travel speeds, particularly in relation to upcoming CURVES
curves/bends and downgrades. When a speeding vehicle is detected g AHEAD |
(using radar detectors), a changeable message sign (CMS) is activated a A
which displays a warning message "YOU ARE SPEEDING -- 72 (gt - :
MPH" or " 60 MPH CURVES AHEAD". The CMS will have a = Gl
telephone connection to the Central Coast TMC to display messages other than vehicle speeds. CCTV can
also be installed to monitor traffic conditions and allow the Central Coast TMC to see if there has been an
accident. Many rural areas within each of the Centra Coast Counties are considering curve/grade speed
warning systems, especially in San Benito County along SR 25 and SR 156.

&0 MPH

The application of advance curve/grade speed warning systems isjust moving out of the experimenta stage in
Cdlifornia. The first project of this nature was recently installed along a section of 1-5 between Redding and
Dunsmuir (otherwise known as the Sacramento River Canyon) as part of the California-Oregon Advanced
Transportation Systems (COATS) program.

Relationship to Other Projects:
+  Can be used in conjunction with CCTV, CMS, Surveillance Stations, and "Smart" Call Boxes
Providesinput to and dissemination outlet for the Central Coast TMC

Specific Problems or Needs Addressed:
« Motorists traveling too fast for roadway conditions

Higher accident rates at sharp curve/bend and steep downgrade roadway segments
« Roadway network safety improvements in a cost-effective manner

Traveler and Agency Benefits:
Improve roadway network safety, especially in high accident areas (e.g., sharp curves, bends, steep
downgrades, etc.)

+  Decrease the number of accidents
Reducetravel speeds when motorists are traveling too fast for roadway conditions

Relationship to I TS Market Packages:
Part of the Advanced Safety Systems market package

Relationship to the Regional I TS Architecture:
Included as part of the Traffic Management (Center) and Roadway (Roadside) subsystem

Time Frame
+ Long-term

Implementing Agency:
« Cdtranswill be the lead agency
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Potential Costs:

Regs. & Installation Testing & O&M

Capital | Project
Cost Admin. Design Evaluation (per year)] Comments

: N 0 Integration o
(per unit)| (10%) (15%) (15%) (10%)

Central Coast
ITS Project

Advanced Safety

Systems

. Curve/grade $70,000 | $7,000 |$10,500| $10,500 $7,000 $105,000| $7,000 [Per location
warning system

«  Within the COATS program, Caltrans District 2 reported that the construction costs for each advance
curve warning system was approx. $100 K per location
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Project Name:
Emissions Monitoring and Management

B T
T

d

Project Description: rdll
emissiongair quality improvements strategies. This project uses advanced vehicle
emissions testing systems to provide information to identify environmental “hot
spots’ and implement strategies to reroute traffic away and around sensitive air quality
areas, or control access to such areas. Other technologies provide identification of
vehicles that are exceeding local, state, and federal levels of pollutants. This project |
provides information to drivers or fleet operators to enable them to take corrective ¥
action. The service also provides transportation planning and operating agencies with 2~ %
information that can be used to facilitate the implementation and evaluation of various Ry =
pollution control strategies. i

Relationship to Other Projects:

« Monitoring emissions plays a very important role in obtaining Local, State, and Federa funding for
regional projects

+ Additiona funding sources may become available (or not) based upon the results of emissions monitoring

Specmc Problems or Needs Addressed:
Gathered information can be used to implement Travel Demand Management (TDM) programs, policies
and regulations

«  Environmental “hot spots’ can be determined

+  Management of emissionswill, ultimately, lead to improved air quality

+ Additional funding for projects may become available, based upon the need for monitoring data

Traveler and Agency Benefits:
+  Improved vehicle emissions monitoring at traffic/transit hot spots
+  Providesinformation to assist in the devel opment of emissionsimprovement strategies

Relationship to I TS Market Packages:
+ Related to Regional Traffic Control, Network Surveillance, Planning Data Collection, and Commercial
V ehicle Operations market packages

Relationship to the Regional I TS Architecture:
+  Part of Emissions Management (Center) subsystem

TimeFrame:
. After 2010

Implementing Agency:
+ Regional Air Quality Management District (AQMD)
+ Loca Air Pallution Control District (APCD)
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Project Name:
Standard Railroad Grade Crossings

Project Description:

Manages highway traffic a highway-rail intersections
(HRIs) where operational requirements do not dictate more
advanced features (e.g., where rail operationa speeds are
less than 80 miles per hour). Both passive (eg., the
crossbuck sign) and active warning systems (e.g., flashing
lights and gates) are supported. (Note that passive systems
exercise only the single interface between the roadway ‘
subsystem and the driver in the architecture definition). These traditional HRI warning systems may also be
augmented with other standard traffic management devices. The warning systems are activated on
notification by interfaced wayside equipment of an approaching train. The equipment at the HRI may also be
interconnected with adjacent signalized intersections so that local control can be adapted to highway-rail
intersection activities. Monitoring of the HRI equipment and interfaces is performed; detected abnormalities
are reported to both highway and railroad officials through wayside interfaces and interfaces to the traffic
management subsystem.

Relationship to Other Projects:
«  Coordination with traffic signal synchronization/coordination systems, where appropriate

Specific Problems or Needs Addressed:
« Increased safety at key railroad crossings

Traveler and Agency Benefits:
»  Develops user information systems that display accurate, timely, and useful information on expected train
crossings and anticipated delays

Relationship to I TS Market Packages:
+  Part of Network Surveillance and Incident Management market packages

Relationship to the Regional I TS Architecture:
+ Included as part of the Traffic Management (Center) and Roadway (Roadside ) subsystems

Time Frame:
+  Short- to long-term

Implementing Agency:
« Cadltrans, loca agencies, San Luis Obispo, Grover Beach, SLO County, and Paso Robles

Potential Costs:

Installation Testing & O&M

Cost Admin. | Design | & . Evaluation 'Ic':(z)tsatl (per year)| Comments
(per unit) | (10%) | (15%) “t?fsrgjt)'o“ (10%) (10%)
0
$55,000 | $5,500 | $8,250 $8,250 $5,500 |$82,500| $5,500 | Per location

Capital | Project | Regs. &

Central Coast
ITS Project

Std. RR Grade Crossing
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Project Name:
Advanced Railroad Grade Crossings

Project Description:

Manages highway traffic at highway-rail intersections
(HRIs) where operational requirements demand advanced
features (e.g., where rail operational speeds are greater than
80 miles per hour). This includes all capabilities from the
Standard Railroad Grade Crossing and augments these with
additional safety features to mitigate the risks associated
with higher rail speeds. The active warning systems include =
positive barrier systems, which preclude entrance into the intersection when the barriers are actlvated Like
the Standard Package, the HRI equipment is activated on notification by wayside interface equipment, which
detects, or communicates with, the approaching train. Additional information about the arriving train is also
provided by the wayside interface equipment so that the train's direction of travel, its estimated time of
arrival, and the estimated duration of closure may be derived. This enhanced information may be conveyed to
the driver prior to, or in context with, warning system activation. This also includes additional detection
capabilities that enable it to detect an entrapped or otherwise immobilized vehicle within the HRI and provide
an immediate notification to highway and railroad officials.

Relationship to Other Projects:
+  Coordination with traffic signal synchronization/coordination systems, where appropriate.

Specific Problems or Needs Addressed:
+ Increased safety at key railroad crossings

Traveler and Agency Benefits:
« Develops information systems that display accurate, timely, and useful information on expected train
crossings and anticipated delays

Relationship to I TS Market Packages:
+ Related to the Network Surveillance and Incident Management System market packages

Relationship to the Regional I TS Architecture:
+ Included as part of the Traffic Management (Center) and Roadway (Roadside) subsystems

Time Frame:
+  Short- to long-term

Implementing Agency:
« Cadltrans, locd agencies, San Luis Obispo, Grover Beach, SLO County, and Paseo Robles

Potential Costs:

Capital | Project Insta(lgl{ahon Testing &
Cost Admin. Evaluation (per year)| Comments

. Integration
0, 0,
(per unit) | (10%) (15%) (10%)

Adv. RR Grade Crossing | $75,000 | $7,500 | $11,250 | $11,250 $7,500 |$122,500| $7,500 | Per location

Central Coast

ITS Project
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Project Name:
Advanced Crosswalks

Project Description:

Provides surveillance/detection equipment for critical pedestrian
crosswalk locations. Depending on the individual crosswalk, this could
include audible signa change indications, security monitoring, and/or
visible warnings to drivers of pedestrians in the crosswalk. Locations
would be determined by local agencies by prioritizing the most
hazardous |ocations for pedestrian-vehicle conflicts.

Relationship to Other Projects:
«  Coordination required with traffic signal coordination and pre emption systems

Specific Problems or Needs Addressed:
»  Pedestrian safety and security at critical crosswalk locations

Traveler and Agency Benefits:
+ Improved safety
+ Improved traffic operations

Relationship to I TS Market Packages:
+  Part of Network Surveillance and Incident Management System market packages

Relationship to the Regional I TS Architecture:
« Part of Traffic Management (Center) subsystem

Time Frame:
+  Short- to long-term

Implementing Agency:

» Cities of Santa Barbara, Arroyo Grande, Buellton, Solvang, San Luis Obispo, Atascadero, Paso Robles,
Hollister, Monterey, and Santa Cruz,

«  Santa Barbara County, Caltrans, and other local agencies

Potential Costs:

Capital | Project Insta(lgl(atlon Testing &
Cost Admin. Evaluation Comments

: Integration
0, 0,
(per unit)[ (10%) (15%) (10%)

Central Coast

ITS Project

Advanced Safety

Systems

. Advanced $30,000 | $3,000 $4,500 $40,000* $3,000 $80,500 | $3,000 | Per crosswalk
crosswalks

1. Denotes actual installation costs.
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TRANSIT MANAGEMENT
Transit VENICIe TraCKiNg.......couuviieriieeiie et E-56
[tinerary INfOrmMation SYStEMS.........coiiiiiiere e E-60
Automated Passenger Counting (APC) SYyStemS.......cccvevvienienienneenee e E-61
Electronic Fare Collection using "Smart Cards'...........cccceveevieeceeveevee e E-62
ViIdEO SUNVEITTANCE ..o e E-66
Voice/Data COMMUNICALIONS ........ccviieriesieeiesieesie et ee e e e E-67
Transit Signal Priority SYStEmMS........ccoevieiieie e E-68
Transit MaiNtENaNCE.........couiieeii ettt eenaeas E-70
Transit INfOrmMation SYSEEMS.......ccoiiv i e E-72
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Project Name:
Transit Vehicle Tracking using Automated Vehicle Location
(AVL) Systems

Project Description:

Transit Vehicle Tracking provides for an Automated Vehicle
Location (AVL) System to track the transit vehicle's real-time
schedule adherence and updates the transit system’s schedule in
real-time. Vehicle position may be determined either by the
vehicle [e.g., dlobd positioning satellites (GPS), dead-
reckoning systems, etc.] and relayed to the infrastructure or may
be determined directly by the communications infrastructure [e.g., automatic vehicle identification (AVI),
beacon systems, etc.]. A two-way wireless communication link with atransit management center will be used
for relaying vehicle position and control measures. Fixed-route transit systems may also employ beacons
along the route to enable position determination and facilitate communications with each vehicle at fixed
intervals. The transit management center will process this information, update the transit schedule and make
rea-time schedule information available via the Internet, transit center(s), and selected bus stops. The
application and time frame will vary by transit property within the Central Coast. Each transit agency will
need to define the extent of deployment expected. Transit systems in Santa Barbara and San Luis Obispo are
expected to be among the first to deploy transit vehicle tracking equipment.

Relationship to Other Projects:
«  Provides datafor transit information, schedule management, dispatching, and transit priority systems
+  Can be connected to the Central Coast TMC to provide for multi-modal functionality

Specific Problems or Needs Addressed:
«  Transit efficiency and effectiveness

«  Better planning data

+  Inter-Agency communication

Traveler and Agency Benefits:

+  Improved transit scheduling

+ Moreefficient timed transfers

« Improved travel time performance for transit travelers

Relationship to I TS Market Packages:
+ Functions asthe Transit Vehicle Tracking market package
+ Can beinter-related to the Broadcast Traveler Information and Traffic Control market packages

Relationship to the Regional I TS Architecture:
+  Part of Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

Time Frame:
»  Short- to long-term (at the discretion of individual transit agencies)

Implementing Agencies:
- SBMTD, SMAT, CCAT, SLO Transit, PRCATS, SCAT, Ride-On, SBCE, MST, and SCMTD
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Potential Costs:

Capital | Project . Testing &
Cost Admin. i Evaluation
(per unit) [ (10%)

Central Coast
ITS Project

« AVL (vehicle) | $15,000 | $1,500 $2,250 $2,250 $1,500 $22,500 | $1,500 | Per transit vehicle
+ AVL (system) | $500,000  $50,000 | $75,000 $75,000 $50,000 |$750,000 | $50,000 | Includes training

Capital Cost O&M Cost

System Topic (per unit) (per year) Comments
Public Transportation Mgt. » Capital Costs > System software, hardware, on-
* Vehicle $4 K $2.5K board devices, communications, computers, etc.
« Transit Mgt. Center $600 K-1mil.| $200-300 K » O&M Costs - Staffing & communications

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996
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Project Name:
Santa Cruz METRO Automatic Vehicle Location (AVL)
System

Project Description:

As an ongoing effort to enhance its public Transit Management
Systems, Santa Cruz METRO will deploy an Automatic
Vehicle Location (AVL) system to support several management
functions. In the near term, AVL will be deployed on up to four
transit coaches as a demonstration project to test the utility of an
automated route and stop announcement system.  The
automated route and stop announcement system, or "Talking Bus" will use recorded audible announcements
and visual displays to enhance bus stop and route information delivery to passengers with visual and hearing
impairments as required by the Americans with Disabilities Act (ADA). The appropriate pre-recorded
message will be triggered at key intersections, transfer points and transit centers by an on-board positioning
system that receives geographic coordinates from the Global Positioning Satellite (GPS) network. The
"Taking Bus" technology will alow the coach operator to focus on the primary driving task, and will provide
reliable, consistent information to passengers.

Expanding AVL equipment throughout the fleet, METRO will link the on-board positioning system with a
Geographic Information System (GIS) for more efficient vehicle dispatch. It would aso support an
Advanced Traveler Information System (ATIS) that enables passengers using a persona computer or waiting
at major transit stops to obtain schedule and arrival times for a specific bus on a scheduled route.

In the long-term, a fleet-wide AVL coupled with farebox and on-board sensors may be used to accumulate
passenger boarding and alighting information by stop. Currently, transit surveyors riding on the bus gather
this information. Automating the collection and management of ridership information will enable more
reliable information to be gathered at alower cost.

Relationship to Other Projects:

Deploying AVL on METRO coaches will support route and bus stop annunciation for ADA requirements,
enhance dispatching, enable regional ATIS for public transit and support improved data collection for
planning and research.

Traveler and Agency Benefits:
+ Travelerswill bethe primary and initial beneficiaries of METRO's AVL system
« The first application of AVL will drive an automated route and bus stop enunciator for passengers
with disabilities
+ Access to schedule and specific on-time information from a persona computer while at home or at a
major transit stop will remove some of the anxiety and uncertainty associated with public transit
travel
+ As this system evolves, METRO will eventualy use it for in-house dispatching and data collection to
improve service delivery

Relationship to I TS Market Packages:
+ Part of Transit Vehicle Tracking and Transit Information market packages

Relationship to Regional ITS Architecture:
+ Part of Transit Management (Center) and Transit Vehicle (Vehicle) subsystems
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Time Frame:

« METRO is deploying the "Talking Bus" demonstration project during FY99-00 > METRO received a
TDA Demonstration Program grant and FTA capital assistance to fund the initial deployment of up to four
buses equi pped with automatic enunciators

» Due to current service expansion requirements, METRO will explore fleet-wide deployment of AVL to
support ATIS, automated dispatch, and Advanced Transit Management Systems in the next 3-5 years

Implementing Agency:
+ Santa Cruz Metropolitan Transit District will be the lead agency for implementing the AVL component of
ITS technology on METRO buses

Potential Costs:

Installation
&
Integration
(15%)

Capital | Project
Cost Admin.
(per unit)| (10%)

Testing &
Evaluation Comments
(10%)

Central Coast

ITS Project

Transit Vehicle
Tracking
- AVL (vehicle) $15,000 | $1,500 $2,250 $2,250 $1,500 $22,500 | $1,500 | Per transit vehicle
- AVL (system) [$500,000 | $50,000 | $75,000 $75,000 $50,000 |$750,000 | $50,000 | Includes training
Transit Passenger
and Fare Mgmt
- Automated $5,000 $500 $750 $750 $500 $7,500 $500 Per transit vehicle
pass. counting
- Electronic fare | $10,000 | $1,000 $1,500 $1,500 $1,000 $15,000 | $1,000 | Per transit vehicle
collection

System Topic ‘ Capital Cost ’ O&M Cost ’ Comments
(per unit) (per year)
Public Transportation Mgt. » Capital Costs > System software, hardware, on-
* Vehicle $4 K $2.5K board devices, communications, computers, etc.
» Transit Mgt. Center $600 K -1 mil.| $200-300 K » O&M Costs - Staffing & communications
En-Route Transit Information » Capital Coasts - System software, hardware,
* Personal device $700 K $300-500 communications, sensors, position determination,
* In-vehicle device $500 K $200 kiosk, systems integration, etc.
« Interactive kiosk $20-40 K $10-50 K + O&M Costs > Staffing & communications
« Information Service $1-2 million $300 K
Providers (ISPs)
Electronic Payment Services » Capital Costs > System software, hardware,
 Vehicle tag/card $25-50 N/A vehicle tags, tag readers, communications, systems
+ Tag/card reader $30-40 K $8-10 K integration, etc.
» Management center $40-80 K $75-100 K « O&M Costs > Power, communications, staffing,
etc.

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996

Follow-up Actions:

+ METRO ismoving forward to deploy the first AVLs and enunciators

+ Widespread deployment and expansion to enable ATIS, advanced transit management systems, and
automated scheduling and dispatching will require procurement of additional funding sources

+ In addition, public support and subsequent direction from the governing Board would be a necessary
pre-requisite for the expanded depl oyment
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Project Name:

Itinerary Information System
« SantaBarbaraMTD (initial implementation)
+  Other transit agencies (as interested)

Project Description:

The Southern California Association of Governments (SCAG) has
implemented a system called TranStar, a system that provides
routing information to individuals accessing their web site. MTD
will be working with SCAG to extend that system into Santa
Barbara County. The system contains information on train and bus routes from all the systems in the various
jurisdictions in the Los Angeles area. Travelers access the SCAG web site (http://www.scag.ca.gov) and
input information on desired origin location, destination location, and day and time of trip. The information
system provides the traveler with instructions on train and bus connections that will allow that trip to be made
via transit. The traveler can input location information using street names, address, or major
origin/destination points/facilities.

Relationship to Other Projects:
+  Part of a broader Traveler Information System - links to this web site would be provided from other
Santa Barbara area web sites and the Caltrans District 5 web site

Specific Problems or Needs Addressed:
« Transt efficiency and effectiveness
+  Travel information needs

Traveler and Agency Benefits:
« Improved public information for transit travelers
« Improved transit agency operations

Relationship to I TS Market Packages:
« Related to Traveler Information and Planning Data Collection market packages

Relationship to the Regional I TS Architecture:
+  Part of the Transit Management (Center) subsystem

Timeframe:
- By 2001

Implementing Agency:
- SBMTD
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Project Name:
Automated Passenger Counting (APC) Systems

Project Description:

This project alows for the management of passenger loading
and counting on-board vehicles using electronic means. This
package is implemented with sensors mounted on the vehicle to
permit the driver and central operations to determine vehicle
loads, and readers located either in the infrastructure or on-
board the transit vehicle. Data will be processed, stored, and
displayed on the transit vehicle and communicated as needed to
the Transt Management Subsystem using existing wireless
infrastructure. Ultimately, it would be anticipated that al fixed-route transit properties in the Central Coast
would be equipped with APC systems. Systems in Santa Barbara and San L uis Obispo could be expected to
implement such systems in the short- to mid-term. Others would likely be in the mid- to long-term.

Relationship to Other Projects:
«  Coordinated and integrated with the Electronic Fare Collection project

Specific Problems or Needs Addressed:
« Efficiency of transit operations
« Quality of servicefor transit riders

Traveler and Agency Benefits:
« Improved data availability
« Improved efficiency

Relationship to I TS Market Packages:
«  Part of the Traveler Information and Transit Maintenance market packages

Relationship to the Regional I TS Architecture:
«  Part of the Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

Time Frame:
+  Short- to mid-term - Santa Barbara and San Luis Obispo
« Long-term - Other transit agencies (as desired)

I mplementing Agency:
+ Individua transit agencies (when need is determined to exist and funding becomes available)

Potentials Costs;

Insta(lgl(atlon Testing &
Cost Admin. Evaluation Comments

. 0 Integration o
(per unit)| (10%) (15%) (10%)

Capital | Project

Central Coast
ITS Project

Transit Passenger

and Fare Mgmt

. Automated $5,000 $500 $750 $750 $500 $7,500 $500 Per transit vehicle
pass. counting
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Project Name:
Electronic Fare Collection using "Smart" Cards

Project Description:

Allows for the collection of fare payments on-board vehicles using "Smart" Card
technology. Several payment approaches can be used, but it is important that the
approaches be coordinated with other "Smart" Card applications in the Central
Coast and elsewhere in the state of California in order to promote seamless
operation. The electronic fare collection system is implemented with readers
mounted on the vehicle to permit fare payment or authorization to ride through an
electronic pass. Data is processed, stored, and communicated as needed to the
Transit Management Subsystem using wireless infrastructure. The system is tied
into socia services billing mechanisms to serve as the accounting system for inter-
agency transfers of funds, based on ridership. Transit properties in Santa Barbara and San Luis Obispo are
expected to be the first to implement such systems in the Central Coast. Operators in other jurisdictions will
follow, or as otherwise determined through local priorities.

Relationship to Other Projects:
+ Needsto beintegrated with the Automated Passenger Counting project

Specific Problems or Needs Addressed:
« Transt efficiency and effectiveness
+  Better planning data

Traveler and Agency Benefits:

+  Reduced cash-handling

+  More automated accounting systems
+  Faster boarding, reduced dwell times
«  Improved data avail ability

« Improved efficiency overall

Relationship to I TS Market Packages:

+  Part of Transit Passenger and Fare Management market package

+  Must be coordinated with Demand Response Transit Operations and Transit Maintenance market
packages

Relationship to the Regional I TS Architecture:
+  Part of the Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

TimeFrame:
+  Short- to long-term (depending on the transit property)

Implementing Agency:
- SBMTD, SMAT, CCAT, SLO Transit, PRCATS, SCAT, Atascadero SBCE, MST, and SCMTD
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Potential Costs:

Capital | Project Insta(lglcatlon Testing &
Cost Admin. Evaluation Comments

. N Integration o
(per unit) | (10%) (15%) (10%)

Central Coast

ITS Project

Transit Passenger
and Fare Mgmt
. Electronic fare | $10,000 | $1,000 | $1,500 $1,500 $1,000 $15,000 | $1,000 | Per transit vehicle
collection

System Topic | Capital CQSt O&M Cost Comments
(per unit) (per year)
Electronic Payment Services » Capital Costs > System software, hardware,
* Vehicle tag/card $25-50 N/A vehicle tags, tag readers, communications, systems
» Tag/card reader $30-40 K $8-10 K integration, etc.
« Management center $40-80 K $75-100 K « O&M Costs > Power, communications, staffing,
etc.

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update", Caltrans, 1996
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Project Name:
"Smart" Card Deployment Program

Project Description:

The Santa Barbara MTD has recently been awarded funds for the purchase of new
fareboxes. The SBMTD is planning to ensure that these devices be compatible with
the eventual deployment of a"Smart" Card system. Essentiadly, a"Smart" Cardisa
computer on a card, which can store far more information than magnetic stripe
cards - whole databases, in fact. The greater memory of the chip enables asingle
"Smart" Card to be used for a multitude of applications.

By creating a partnership between the City of Santa Barbara, SBMTD, UCSB, and
SBCC, a "Smart" Card can be developed that handles everything from fare
collection, city parking, and student services. Passes can be purchased from a variety of locations throughout
the Santa Barbara area, providing the public with greater accessibility. The beauty of a "Smart" Card is its
flexibility and ability to link agencies together for the benefit of the public. In addition, new employer
programs can be worked out with the private sector to help encourage the use of public transportation.

The SBMTD is also interested in pursuing the deployment of a Shared/Station Car program that could benefit
from the implementation of a"Smart" Card system. The Shared/Station Car program is a separate ITS Project
that is defined in another document.

Relationship to Other Projects:
This project would benefit the Shared/Station Car project by providing a mechanism for payment of use
of ashared station car

»  Should be coordinated with other "Smart" Card projects throughout the State to allow for as broad an
application as possible

Specific Problems or Needs Addressed:
Need for efficient, convenient payment methods, adaptable to multiple services

Traveler and Agency Benefits:
«  Deployment of acommon smart card alows for significantly greater convenience for travelers
Improves efficiency of agency accounting systems

Relationship to I TS Market Packages:
Part of the Electronic Fare Collection market package

Relationship to the Regional I TS Architecture:
Part of Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

TimeFrame:
«  Short- to medium-term

Implementing Agency:
+  Santa Barbara Metropolitan Transit District (SBMTD)
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Potential Costs:

Installation ;
Testing &
Central Coast Cost | Admin. & Evaluation Comments

ITS Project . o Integration o
(per unit) | (10%) (15%) (10%)

Capital | Project

Transit Passenger
and Fare Mgmt
. Electronic fare | $10,000 | $1,000 [ $1,500 $1,500 $1,000 $15,000 [ $1,000 | Per transit vehicle

collection

System Topic | Capital CQSt O&M Cost Comments
(per unit) (per year)
Electronic Payment Services » Capital Costs > System software, hardware,
* Vehicle tag/card $25-50 N/A vehicle tags, tag readers, communications, systemg
» Tag/card reader $30-40 K $8-10 K integration, etc.
« Management center $40-80 K $75-100 K « O&M Costs > Power, communications, staffing,
etc.

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996
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Project Name:
Transit Video Surveillance

Project Description:

This project involves deployment of security systems to perform surveillance and
warn of potentialy hazardous situations both on-board vehicles and at transit centers
(e.g., unmanned train stations, park-and-ride lots, etc.). Each geographic area will
have its own criteria for the implementation of such devices but, in general,
implementation will be triggered by a known security issue at each location. The
method of surveillance will be determined based on the specific needs at each site,
either monitoring with an observer at the transit management center or monitoring =

that istriggered by an event, such as detected movement in a parking lot. The system will be similar to other
security systems that have been implemented throughout the U.S. The communications approach will depend
on location and type of monitoring contemplated. Security problems for transit in the Centra Coast are
limited, and widespread implementation is not anticipated.

Relationship to Other Projects:
« Feedsinformation to a transit management center

Specific Problems or Needs Addressed:
+  Safety/security in areas with known security problems

Traveler and Agency Benefits:
+ Improved safety/security
+  Reduced on-site |abor to address patron security, with possible reduced costs

Relationship to I TS Market Packages:
+  Part of the Transit Security market package

Relationship to the Regional I TS Architecture:
+  Part of Transit Management (Center) subsystem

Time Frame:
+  Medium- to long-term

Implementing Agency:
- SBMTD, SMAT, CCAT, SLO Transit, SCAT, SBCE, MST, and SCMTD

Potential Costs:

Capital Cost O&M Cost

System Topic | (per unit) (per year) Comments
Public Travel Security » Capital Costs > System software, hardware, on-
* In-vehicle device $4-5 K $500 board devices, communications, video surveillance,
« Fixed location $6-8 K $6-8 K computers, etc.
« Emergency center $500 K $75-100 K « O&M Costs > Staffing & communications

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996

TRANSCORE June 30", 2000 Page E-66



Central Coast ITS
Strategic Deployment Plan Appendix £

Project Name:
V oice/Data Communications

Project Description:

This project addresses the needs for communications enhancements
to support a variety of transit management ITS applications. Radio
systems will generally need upgrading to alow for the
communication of transit vehicle location back to the Transit
Management Center. In addition, improved voice communications
will be a benefit to system operation as well. Each transit operator
will need to evaluate their current communications system in light of the Transit Management functions they
would intend to include. Multiple transit systems in the same geographic area should have their AVL and
communications implemented under a single system to allow for economies of scale.

Relationship to Other Projects:

The communications systems will need to work together with the Transit Vehicle Tracking project, and may
need to provide support for Transit Security and Electronic Fare Collection, depending on how the systems
are ultimately configured.

Specific Problems or Needs Addressed:

+  Need for voice and data communications between the vehicles and the transit management center
+  Need for reporting maintenance problems

«  Transit security

Traveler and Agency Benefits:

« Improved passenger safety and security

« Improved efficiency of transit operations

+  Mechanism for real-time monitoring and traveler information

Relationship to I TS Market Packages:
«  Part of Transit Security market package, but supports Transit Tracking market package as well

Relationship to the Regional I TS Architecture:
+  Part of the Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

Time Frame:
+  Short- to long-term (each system to make their own assessment)

Implementing Agency:
+ Individual transit operators, SBMTD, SMAT, CCAT, SCAT, SBCE, MST, and SCMTD

Potential Costs:

Installation
&
Integration
(15%)

Capital [Project|Regs. &
Cost
(per unit) | (10%)

Testing &
Evaluation Comments
(10%)

Central Coast

ITS Project

Transit Security
. Voice/data $10,000 | $1,000 | $1,500 $1,500 $1,000 $15,000 [ $1,000 | Per transit vehicle
communications

ﬁﬂ?.-""ﬁ"‘h‘f’l‘:_a -".lf":t June 30th, 2000 Page E-67



Central Coast ITS
Strategic Deployment Plan Appendix E

Project Name:
Transit Signal Priority System

Project Description:

Traffic signals disrupt the progress of transit vehicles by
causing them to slowdown or stop. This can be a serious
problem when a transit vehicle is behind schedule. Since other
vehicles in cross-traffic appear to have the right-of-way,
hazardous situations occur at intersections. The purpose of this
project is to give specially equipped transit vehicles priority (or
right-of-way preferential treatment) at traffic signalized == :
intersections. Basicaly, the transit vehicle activates (via radio signals, beacon system, loop detectors, etc.) a
signal priority phase (within an equipped intersection traffic controller), adding green time to the signal phase
for the on-coming transit vehicle. The green phase can be brought-on early or extended for a pre-set time
between 5-45 seconds. A visual verification system (either in-vehicle or installed in the field) is used to
confirm to the transit driver that it has been given the right-of-way.

Relationship to Other Projects:

« Inter-related to traffic signal control, signal coordination strategies, and central traffic control
« Inter-related to transit vehicle tracking/AVL systems

+  Could be coordinated with emergency vehicle pre-emption systems

+  Could be coordinated with the Central Coast TMC

Specific Problems and Needs Addr essed

+ Potentially hazardous situations at signalized intersections
«  Transt vehicles behind schedule

» Disruption to traffic flow at intersections

Traveler and Agency Benefits:

« Improved intersection safety (vehicle and pedestrian)

+ Improved ability of the transit vehicle to get back on schedule

+  Overall smoother flow of traffic when atransit vehicle passes through an intersection

Relationship to I TS Market Packages:
+  Part of the Multi-Modal Coordination market package
+ Related to the Surface Street Control market package

Relationship to the Regional I TS Architecture
+ Part of the Transit Management (Center), Traffic Management (Center), Roadway (Roadside), and
Transit Vehicle (Vehicle) subsystems

TimeFrame:
+  Short- to long-term (depending upon the local community)

Implementing Agency:
« Individual transit operators, SBMTD, SMAT, CCAT, SCAT, SBCE, MST, and SCMTD
« Loca agency traffic departments
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Potential Costs:

Installation

Capital | Project Testing &
Cle}nstrglrgg?tst Cost Admin. Integf‘ation Evaluation Comments
I V) V)
(per unit)[ (10%) (15%) (10%)

Multi-modal
Coordination

- Signal priority | $2,000 $200 $300 $300 $200 $3,000 $200 | Per transit vehicle

(vehicle)
- Signal priority | $2,500 $250 $375 $375 $250 $3,750 $250 Per intersection

(intersection)
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Project Name:
Transit Maintenance

T .. )

Project Description:

This project supports automatic maintenance scheduling and
monitoring. On-board condition sensors monitor critical
system status and transmit critical status information to the
transit management center. Hardware and software in the
transit maintenance center processes this data and schedules
appropriate maintenance activities. Information regarding
passenger loading, bus running times, and mileage accumulated will help improve service and facilitate
administrative reporting. Automatically recording and verifying performed tasks will aso enhance transit
personne management. These functions may also be implemented in a way that does not require
communications with the transit management center, but focus on improved vehicle diagnostics, which are
evaluated when the vehicle returnsto its garaging location. Each transit property will need to evaluate its own
needs and determine what functions should be included. The most likely scenario is that these functions will
be gradually introduced as new vehicles are purchased, based on options offered by the manufacturer.

Relationship to Other Projects:
«  Thetransit management center may need to accommodate communications of maintenance information to
and from the transit vehicles, depending on configuration

Specific Problems or Needs Addressed:
+  Need to minimize transit vehicle down time and prevent breakdowns

Traveler and Agency Benefits:

«  Providesinformation that can be used to maintain transit system

+  Promotesincreased transit system reliability

«  Allows systematic response to maintenance problems by transit agencies

Relationship to I TS Market Packages:
+ Part of the Transit Maintenance market packages

Relationship to the Regional I TS Architecture:
«  Part of the Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

TimeFrame:
+  Short- to long-term (depending on system)

Implementing Agency:
- SBMTD, SMAT, CCAT, SLO Transit, SCAT, SBCE, MST, and SCMTD
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Project Name:
Santa BarbaraMTD V ehicle Maintenance System

Project Description:

SBMTD's operations could benefit greatly from the use of
new and innovative technology that assists maintenance
personnd to maintain the SBMTD's fleet of transit vehicles.
Historically, maintenance is an area that has been
overlooked by companies interested in deploying technology
in the transit industry. The SBMTD believes that in order to
produce areliable and efficient transit system, great care must be taken in maintaining transit vehicles.

SBMTD intends to create a more efficient method of communication between mechanics and supply
personnel as well as provide mechanics with all of the information they require directly to their work area.
By deploying networked computers and touch screens to the mechanics, vehicle information can be passed
between SBMTD personnel quickly. Mechanics can easily determine the location of parts and place orders
that can be quickly filled by supply personnel and delivered to the mechanic. If the necessary parts are not in
stock a mechanic can defer the work order and move on to another job with no loss of time. Also, the
SBMTD can store vehicle diagrams and instructions about each vehicle on a network server and the images
and text can be accessed by the mechanic directly from his assigned work area. Naturaly, the complete
history of each vehicle including parts and labor performed can be accessed by the mechanic. This provides
the mechanic with al of the information required to complete their task.

Commercia packages that perform the majority of tasks envisioned by the SBMTD currently exist. This
project would require the need for modifications and integration to the SBMTD's existing internal systems.

Relationship to Other Projects:
+  The SBMTD transit management center may need to accommodate communications of maintenance
information to and from the transit vehicles, depending on configuration

Specific Problems or Needs Addressed:
+  Need to keep buses operational
»  Need to minimize in-service breakdowns

Traveler and Agency Benefits:
» Increases efficiency of maintenance personnel
+ Increases diagnostic abilities and reduces chance of bus breakdown

Relationship to I TS Market Packages:
+  Part of the Transit Maintenance market package

Relationship to the Regional I TS Architecture:
«  Part of the Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

TimeFrame:
. Short-term

Implementing Agency:
+  Santa Barbara Metropolitan Transit District (SBMTD)
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Project Name:
Static Transit Route/Schedul e Information

Project Description:

This project provides information in response to atraveler request. The approach
for transit agencies in the Central Coast is to provide as much information on
schedules, routing, and fares on their web sites. Some agencies have aready
implemented such systems, and these will be maintained and upgraded. Other
agencies will be implementing such systems over the next several years. It is
anticipated that the development of wireless internet technologies will alow this
information to be obtained from mobile locations as well as from fixed personal
computers, within the next severa years. Kiosks may be established in key
locations (e.g., hotels, transit centers, office parks, etc.) that provide access to this
information through the internet. However, telephone/voice based information
on routes still needs to be maintained.

Relationship to Other Projects:
+ In SantaBarbara, this project isrelated to the Itinerary Information System
+  Stepping-stone towards more sophisticated applications under "Real-Time Route/Schedul e Information”

Specific Problems or Needs Addressed:
« Need for basic transit route and schedule information

Traveler and Agency Benefits:

«  Provides easy, immediate access to information on transit routes, schedules, and fares
« Interactive kiosks provides remote access to information

« Availability of information on the internet reduces agency staff resource requirements

Relationship to I TS Market Packages:
«  Part of Transit Traveler Information market package

Relationship to the Regional I TS Architecture:
+  Part of Transit Management (Center) subsystem

TimeFrame:
«  Short-term

Implementing Agency:
«  SBMTD, SMAT, CCAT, SLO Transit, SCAT, SBCE, MST, and SCMTD

Potential Costs:

Capital Cost O&M Cost

System Topic ‘ (per unit) (per year) Comments
En-Route Transit Information » Capital Coasts - System software, hardware,
* Personal device $700 $300-500 communications, sensors, position determination,
* In-vehicle device $500 $200 kiosk, systems integration, etc.
« Interactive kiosk $20-40K $10-50 K | « O&M Costs > Staffing & communications
« Info Service Providers (ISPs) | $1-2 million $300 K

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996
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Project Name:
Real-time Transit Route/Schedule Information

Project Description:

Some transit agencies will take the next step in sophistication of transit
traveler information, providing rea-time information on schedules and
arrival times. The system would alow the user to request and aobtain
current information regarding real-time transit vehicle location and
arrival time at given points. This information could be delivered in
multiple ways, and each transit agency may decide to implement
different levels of sophistication. One level would be to provide information on bus location on the agency
web site. Thisisarelatively smple and cost-effective application, once the AVL system and communication
of that information to the transit management center are in place. The web site would show current vehicle
location, so that travelers at home, office, or other location could see how close the bus is to its expected
schedule. Kiosks or other displays can be provided at key locations (e.g. office lobbies, hotels, transit center,
etc.) that display the web site, either on a continuing basis or as a user-selected feature.

Relationship to Other Projects:
+  Will rely on data from the Automated V ehicle Location (AVL) system

Specific Problems or Needs Addressed:
- Need for information on bus location and schedul e adherence

Traveler and Agency Benefits:

+ Red-timeinformation of transit routes, schedules, and fares
+  Multimedia access to information

«  Easy accessto connecting service information

Relationship to I TS Market Packages:
+  Part of Transit Traveler Information market package

Relationship to the Regional I TS Architecture:
+  Part of the Transit Management (Center) subsystem

TimeFrame:
+  Medium- to long-term

Implementing Agency:
+  SBMTD, CCAT, SLO Transit, MST, and SCMTD

Potential Costs:

System Topic ‘ Capital CQSt O&M Cost Comments
(per unit) (per year)
En-Route Transit Information » Capital Coasts - System software, hardware,
* Personal device $700 $300-500 communications, sensors, position determination,
* In-vehicle device $500 $200 kiosk, systems integration, etc.
« Interactive kiosk $20-40K $10-50 K | « O&M Costs > Staffing & communications
« Info Service Providers (ISPs) | $1-2 million $300 K

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update", Caltrans, 1996
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Project Name:
Passenger Train Arrival Status Message System

Project Description:
This project would locate signs at remote train stations in

Santa Barbara County:
«  Surf
+ Goleta
+  Guadalupe
« Carpinteria e ——

The purpose of the message sign network is to systematically apprise the traveling public of train arriva
status. The signs will be controlled by AMTRAK. Communication to the signs could be through dia-up
communications, given that passenger trains arrive only several times per day. AMTRAK already maintains a
train schedule information system, and the messaging system would simply tap into that information.

Relationship to Other Projects:
«  Should be integrated with the Santa Barbara transit management center to allow bus drivers to better
coordinate with train arrival and departures, where bus service is provided

Specific Problems Addressed:
+  Need to know about delays in train arrival
«  Traveler Information

Traveler and Agency Benefits:
- Providestraveler information
« Promote use of train travel.

Relationship to I TS Market Packages:
«  Supportsthe Broadcast Traveler Information and Interactive Traveler Information market packages

Relationship to the Regional I TS Architecture:
+  Part of the Transit Management (Center) subsystem

TimeFrame:
+ By 2005

Implementing Agency
+  AMTRAK, Cdtrans (Rail Programs Division), and Regiona Transportation Planning Agencies

Possible Funding Sour ces:
«  SHOPP, ITIP, RTIP, and RSTP

Follow-up Actions:

+ InSBCAG 1999 RTP

+ PSR development by Caltrans

« Atleast onestationin’98 STIP
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Project Name:
Station and Bus Stop Information System

Project Description:

SBMTD recognizes that providing route and schedule information to passengers
at bus stops and transit stations is a necessity. Currently, the SBMTD provides
route and schedule information in paper form at a number of its bus stops and the
transit center. However, what most people want to know is the time at which the
next busis actually going to arrive. The SBMTD is interested in providing that
information to bus stops, transit stations and the home via the use of existing
technologies.

The SBMTD plans to purchase software and hardware that when integrated with
a Globa Positioning System (GPS) can relay information directly to equipment
installed at bus stops and stations that display the estimated time of arrival of the
nearest trangit vehicle. It isthe intention of the SBMTD to make this information
available viathe Internet. The SBMTD believes that by providing actual arrival /
timesto the public in their home or place of business transit becomes a more attractive alternatlve The publ ic
can continue reading their paper or drinking coffee in the comfort of their home and not concern themselves
with missing the bus.

Currently, there are existing commercial packages that when integrated with a GPS system can provide the
desired information to bus stops and transit stations. The Internet aspect of this project would require the
development of a new application.

Relationship to Other Projects:
«  Thisproject requires the deployment of the On-Board Passenger Information System

Specific Problems or Needs Addressed:
« Need for bus arrival time information

Traveler and Agency Benefits:
«  Provides expected bus arrival time at specific locations, alowing passengers to optimize their use of time

Relationship to ITS Market Packages:
+ Part of the Transit Traveler Information market package
+  Works together with the Transit Vehicle Tracking market package

Relationship to the Regional I TS Architecture:
+  Part of the Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

TimeFrame:
«  Short- to medium-term

Implementing Agency:
+  Santa Barbara Metropolitan Transit District (SBMTD)
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Project Name: T B
Santa Barbara On-Board Passenger Information System 2 I [ . l\

Project Description: R T Y
The SBMTD is anticipating providing its passengers with real-time . !
information and entertainment. In order to enhance transits status as an |
alternative to the automobile, the SBMTD recognizes the need to provide [l s 1

-

its passengers with real-time information as well as furnish them with a "
higher level of comfort.

The most obvious need for rea-time information on-board a transit vehicle
is automated bus stop announcements. By providing passengers with automated bus stop announcements,
you remove some of the uncertainty associated with public transportation thus creating a passenger friendly
environment. Likewise, this system would address ADA requirements pertaining to many of our disabled
passengers. Entertainment is a new concept for public SBMTD believes that service, comfort, cleanliness and
accessibility are the overriding factors in attracting large segments of the community. By providing
entertainment to our passengers, SBMTD can make their commute a more pleasurable experience.

Many commercial packages available to transit can make the majority of this project areality. By deploying a
Global Positioning System (GPS) and purchasing a Bus Stop Announcement System the real-time passenger
information aspect of this project is accomplished. The entertainment portion can be handled by the use of
Flat Panel monitors and on-board computers that run a continuos loop of content. The content can consist of
public information, community events and advertising. The advertising aspect of this project can help offset
some of the costs associated with this type of system. Enhancing the public’'s commute with real-time
information and entertainment will increase ridership.

Relationship to Other Projects:
« By deploying a GPS system, the SBMTD can move forward on two other projects such as a GIS
Passenger Information System and a Station & Bus Stop Information System

Specific Problems or Needs Addressed:
+  Need for up-to-the-minute information on bus location and schedule adherence

Traveler and Agency Benefits:
+  Providesinformation on bus location and arrival time so that passengers can better plan their trip
«  Provides added level of convenience in taking transit

Relationship to I TS Market Packages:
+ Part of the Transit Traveler Information market package

Relationship to the Regional I TS Architecture:
«  Part of the Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

TimeFrame:
«  Short- to medium-term

Implementing Agency:
+  SantaBarbara Metropolitan Trangit District (SBMTD)
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Project Name:
Santa Barbara Transit GIS Information Systems

Project Description:

The SBMTD is embarking on a complete transformation of the
way transit is provided to the Santa Barbara region. Many of
SBMTD's existing routes are scheduled to change to increase
the likelihood of attracting the choice rider. SBMTD will
continue to provide outstanding service to the entire community
but as congestion remains an on-going problem SBMTD's
revamped service is designed to assist the City and other
agencies in dealing with the problem. SBMTD has acquired funds to deploy over 30 new electrlc vehicles
throughout the Santa Barbaraarea. By replacing diesel fuel vehicles with electric's Santa Barbara County will
benefit environmentally.

With all of the changes planned for the next few years, it isimperative that the SBMTD's methods of tracking
passenger trips be accurate and detailed. The SBMTD is pursuing the possible purchase of software and
hardware that will alow the SBMTD to track boardings and destinations. This information will provide
SBMTD's planning department with data that will be utilized to make decisions about route and schedule
changes. In addition, SBMTD's marketing department can use the information to target certain areas of the
community for promotiona events.

With a GPS system in place, the SBMTD can integrate passenger counters and farebox information to provide
accurate data pertaining to the location and passenger classification for each person boarding the bus.
Likewise, the number of people disembarking at each bus stop can be tracked. The SBMTD would aso
require a commercial GIS package that alows staff to import this information into a database and link it with
additional information.

Relationship to Other Projects:
«  Thisproject requires the deployment of the On-Board Passenger Information System

Specific Problems or Needs Addressed:
+  Need for data to support more effective route and schedule planning

Traveler and Agency Benefits:
«  Moreresponsive adjustments in schedule and routing
+ Moreefficient and comprehensive collection of datafor SBMTD

Relationship to I TS Market Packages:
«  Part of Static Route/Schedule Management market package
+  Supports Planning Data Collection market package

Relationship to the Regional I TS Architecture:
+  Part of Transit Management (Center) and Transit Vehicle (Vehicle) subsystems

TimeFrame:
«  Short- to medium-term

Implementing Agency:
+  SantaBarbara Metropolitan Transit District (SBMTD)
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TRAVELER INFORMATION SYSTEMS

Broadcast Travel€r INfOrMaLION ........ooeiveeeiiee et e s e E-79
Interactive Travel € INfFOrMEBLION .......ocooveeeeiee e e e E-81
Y ellow-Pages and RESEIVALIONS..........cccvevieiieie et E-83
Trip Planning fOr TOUISES........ooiieiieiie et E-84
Kiosks and INtErNEt WEDSITES..........vveiiiieiieie ettt et e rae e E-86
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Project Name:
Broadcast Traveler Information

Project Description:

This project anticipates the availability of multiple possible outlets
for traveler information. Commercial radio provides an existing
outlet for broadcast traveler information, but is subject to the
limitations of commercial radio airtime. Devices are becoming
available for obtaining information through pagers, pam
computers, persona digital assistants, and other devices. The
Internet can now be accessed through wireless devices as well.
The purpose of this project is to design information “packets’ that can be given to information service
providers (ISPs) and distributed via these multiple channels. This information could include traffic
congestion information, reports on delays on specific bus routes, train arrival information, parking
information, event information, etc. Such a system would be ideal for disseminating information on the status
of public emergencies, such as earthquakes and floods. Devices on which this information would be
broadcast could be purchased by travelers through the commercial marketplace. Agencies may wish to
purchase such devices and install them at appropriate locations (e.g., office lobbies, transit centers, hotels,
etc.). ldeally, the consolidation of thisinformation would be taken on by the private sector. The public sector
would organize the information under its control and make it available. In some cases, public agencies may
be a distributor of thisinformation, asin the case of transit information projects, discussed earlier.

Relationship to Other Projects:
« This information brings information from multiple projects together - transit, traffic, incident
management, emergency management, and parking

Specific Problems or Needs Addressed:

+  Need for traveler information integrated across a spectrum of types

+ Need to coordinate and consolidate traveler information across agencies
+  Need for information on status of public emergencies

Traveler and Agency Benefits:

+  Improved information for route choice

+  Reduced travel time because of better knowledge of congestion and incident locations

+  Immediate knowledge of weather conditions, enabling better decisions and information to the public

Relationship to I TS Market Packages:

+  Part of the Broadcast Traveler Information market package

+ Related to multiple other market packages - Network Surveillance, Incident Management System,
Trangit Vehicle Tracking, and Traffic Information Dissemination

Relationship to the Regional I TS Architecture:

+  Part of the Remote Traveler Support (Traveler) and Information Service Provided (Center) subsystems

+ Related to the Personal Information Access (Traveler), Traffic Management (Center), and Transit
Management (Center) subsystems
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Time Frame:

+  Short- to medium-term

«  Will be implemented in stages (as technologies become available and as the information becomes
increasingly available)

Implementing Agency:
« Information Service Providers (ISPs), Caltrans, and CHP with the support from other public agencies

Potential Costs:

System Topic ’ Capital CQSt ‘ O&M Cost ’ Comments
(per unit) (per year)
Smart Traveler Services » Capital Coasts - System software, hardware,
* Personal device $700 $300-500 communications, sensors, position determination,
* In-vehicle device $500 $200 kiosk, systems integration, etc.
« Interactive kiosk $20-40K $10-50 K | « O&M Costs > Staffing & communications
« Info Service Providers (ISPs) | $1-2 million $300 K

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update", Caltrans, 1996

System Topic ’ Capital Cost ‘ O&M Cost Comments
(per unit) (per year)
Broadcast Traveler Information » Capital Coasts - System software, hardware,
« Basic Information Broadcast $750 K $550 K communications, sensors, position determination,
« Personal Basic Information $150 K $50 K kiosk, systems integration, etc.
Reception * O&M Costs > Staffing & communications

* Assumes - 100 PDAs & Route Guidance

Adapted from "Developing Traveler Information Systems Using the National ITS Architecture", FHWA, 1998
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Project Name:
Interactive Traveler Information

Project Description:

This project is an extension of the Broadcast Traveler Information
project. It takes the same consolidated information database and makes
it available in interactive form. This will alow for travelers to obtain
more targeted information that will assist them in travel decisions.
Possible applications in the Central Coast include telephone-based
systems (both wirdine and wireless), and interactive kiosks. In all
likelihood, thiswill be an Internet application. It is expected that, once the information from multiple sources
is consolidated, that agencies and private entities may choose to install kiosks at appropriate locations. These
locations cannot be pre-determined, but are likely to include airports, hotels, office lobbies, event centers, etc.
Any hand-held device that can access the Internet will also be able to tap into this information.

Relationship to Other Projects:
« This information brings information from multiple projects together - transit, traffic, incident
management, emergency management, and parking

Specific Problems or Needs Addressed:
«  Travel information needs for transit, congestion, emergencies

Traveler and Agency Benefits:

+ Improved information for route choice

+ Reducetravel time and delays

« Immediate knowledge of traffic and transit conditions, enabling better decisions and information to the
public

+  Improved mobility and service responsiveness

+ Accessto red-time information on transit network

+  Serviceefficiency and resource management

Relationship to I TS Market Packages:

« Part of the Interactive Traveler Information market package

«  Supports and is supported by a variety of other market packages > Network Surveillance, Regional
Traffic Control, Planning Data Collection, Incident Management System, and Transit Management

Relationship to the Regional I TS Architecture:

+  Part of the Persona Information Access (Traveler) and Information Service Provided (Center) subsystems

« Related to the Remote Traveler Support (Traveler), Traffic Management (Center), Transit Management
(Center), and Emergency Management (Center) subsystems

TimeFrame:
«  Medium-term

Implementing Agency:
» Cadltrans, local agencies, and Information Service Providers (ISPs)
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Potential Costs:

Capital Cost O&M Cost

Comments

System Topic ’

(per unit) (per year)

Smart Traveler Services

» Personal device $700 $300-500

« In-vehicle device $500 $200

« Interactive kiosk $20-40 K $10-50 K
$1-2 million $300 K

« Info Service Providers (ISPs)

» Capital Coasts > System software, hardware,
communications, sensors, position determination,
kiosk, systems integration, etc.

* O&M Costs - Staffing & communications

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996

. Capital Cost O&M Cost
System Topic ;
(per unit) (per year)
Interactive Traveler Information
« Interactive Infrastructure $650 K $200 K
Information
» Remote Interactive Reception|  $1 million $100 K

Comments

» Capital Coasts > System software, hardware,
communications, sensors, position determination,
kiosk, systems integration, etc.

* O&M Costs - Staffing & communications

» Assumes > 40 Kiosks & Pre-Trip Planning

Adapted from "Developing Traveler Information Systems Using the National ITS Architecture", FHWA, 1998

TRANSCORE

June 30", 2000

Page E-82




Central Coast ITS
Strategic Deployment Plan Appendix E

Project Name:
Y ellow Pages and Reservation

Project Description:

This project enhances the Interactive Traveler Information package by
providing an interactive yellow pages directory with reservation capabilities.
In the Central Coast, it is envisioned that this capability will be implemented
by the private sector through access to the Internet. Public agencies can be
involved by providing information and capabilities on the Internet that can be
accessed from either fixed or mobile media. Examples would involve the
ability to make a dial-a-ride reservation through an Internet site or to update
one's smart card account. From the private side, a host of information and reservation applications are
possible - hotel, rental car, dinner, theater, etc. Focusing these applications through the Internet will ensure
the broadest possible access.

Relationship to Other Projects:
+  Thisproject could be an add-on serviceto Interactive Traveler Information

Specific Problems or Needs Addressed:
« Travel information needs

Traveler and Agency Benefits:
«  More convenient means of obtaining targeted information and making reservations

Relationship to I TS Market Packages:

« Part of the Yellow Pages and Reservation market package

« Linked to a wide range of other applications > Demand Response Transit Operations, Transit Traveler
Information, and Real-Time Transit Schedule Information

Relationship to the Regional I TS Architecture:

+  Part of the Remote Traveler Support (Traveler) and Information Service Provider (Center) subsystems

« Related to Traffic Management (Center), Transit Management (Center), and Information Service Provider
(Center) subsystems

TimeFrame:
+  Short-term

I mplementing Agency:
+ Cadltrans, CHP, local agencies, ISPs, and the private sector in general
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Project Name:
Alternative Transportation Trip Planning Information for Tourists
vialTS Systems
« Submitted by the Santa Barbara County Air Pollution
Control District
« In coordination with the American Lung Association of
Santa Barbara and Ventura Counties and the "Take a
Vacation from Y our Car" project group

Project Description:

The purpose of this project is to provide tourists with information that will help them plan and take trips to
this area using alternative transportation, or a combination of automobiles and alternative transportation. The
project will work to ensure that traveler information systems include a range of transportation options of use
to tourists, including information on transit bus, train, highway bus, airplane, biking, and walking alternatives.
The project will focus on compiling and extending information available via ITS systems (either planned or
already under development) to ensure accessibility of thisinformation for the tourist traveler.

The goal is to reduce congestion and air pollution associated with traffic dong US 101 and in downtown
Santa Barbara. The information will be designed to encourage tourists to take alternative transportation to
this area, and to use alternative transportation while they are visiting the area. The two issues are related;
travelers may be more likely to take alternative transportation to arrive in the area if they are educated about
transportation options available once they arrive.

Relationship to Other Projects:
This project will incorporate information from:
- AMTRAK
- Cdtrans
«  Traffic Solutions
« Air carriersthat fly into Santa Barbara airport
« Air carriersthat fly into Los Angeles airport
+  Bus, van and limousine services that transport travelers to Santa Barbara hotels from: Los Angeles
airport, Santa Barbara airport, Amtrak stations, and other locations
« Transit bus operators in the county (including trip planner information currently under development
by Santa Barbara Metropolitan Transit District)
+  Sources for information on bicycle routes, rentals, etc.

The "Take aVacation from Your Car" project is developing additional information that would be used by this
ITS project, including web pages and a map of the downtown area featuring alternative transportation options.
In addition, the "Take a Vacation from Y our Car" project will be promoting alternative transportation options
to tourists, and, once this ITS project is completed, could be used to promote the availability of the trip
planning system to tourists. The project could be extended to cover the Central Coast Region (as necessary).

Specific Problems or Needs Addressed:

Santa Barbara County currently exceeds state and federa health-based air quality standards. Cars and trucks
are responsible for more than half the problem. In addition, traffic along US 101 and in the downtown Santa
Barbara area are recognized problems in this area. According to the Santa Barbara Conference and Visitors
Bureau, alarge number of tourist travelers to this county are weekend travelers from the greater Los Angeles
area. If this group and others could be encouraged to leave their cars at home and arrive here by train, plane,
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or bus, we could reduce air pollution and traffic along US 101 and in town. We could further reduce traffic in
town, if tourists who still choose to drive reduce the number of car trips they take while here.

Traveler and Agency Benefits:

+  Reducestrafficon US 101

+ Reducestraffic on city streets from residents and tourists finding alternatives to the congested US 101

« Reducestraffic in the downtown Santa Barbara area

+ Reducesair pollution

+  Strengthens and supports the tourist industry while reducing its impacts on the environment

+  Reduces pressure on increasing the number of parking spaces downtown

« Travelers are better able to plan trips, waste lesstime sitting in traffic, have fewer concerns about parking.

Relationship to I TS Market Packages:
+  Part of Broadcast Traveler Information and Interactive Traveler Information market packages

Relationship to the Regional I TS Architecture:
+ Part of Traffic Management (Center), Transit Management (Center), and Information Service Provider
(Center) subsystems

TimeFrame:
«  Early implementation working with existing systems - 2000-2001
«  Expansion to include planned systems - 2002 onward

Implementing Agency:

«  SantaBarbara APCD as |ead agency

« Coordination with the American Lung Association of Santa Barbara and Ventura Counties, and other
partnersin the "Take a Vacation from Y our Car" project group
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Project Name:
System of Traveler Information Kiosks and Internet Website

Project Description:

This project involves the install ation of traveler information kiosks at various
locations in Santa Cruz County (e.g., transit centers, tourist destinations,
downtown areas, UCSC, etc.) and the availability of this information via an
Internet website. Elements in this network could include prefabricated
kiosks installed where appropriate electrical and telephone/cellular service is
available. Each kiosk would hold one or more computers to access the
necessary information. This information could be fed directly from a
transportation management center (TMC), downloaded from a TMC website
(as needed), or gleaned from several different websites that would link to
other systems (e.g. San Francisco Bay Area, Monterey Peninsula, State
information sites, etc.).  The information kiosk could serve as a two-way
communications terminal: it would give travelers information on transportation availability and transportation
providers notice of specific types of transportation demands. A TMC would be an ideal link allowing the
kiosk to disseminate a full range of travel information. By employing the Internet as a conduit, it would be
possible to start with less than a full range of information (say from a transit management center) and add
capacity as possible.

Relationship to Other Projects:

« Thisproject would be dependent upon other projects to feed information to it

+ As stated above, the kiosks could be in place before a full range of information is available and positioned
to take advantage of new assets as they come on line

Specmc Problems or Needs Addressed:
The kiosk would be ideally situated to help alleviate the problem of information distribution

+ Userswould have access to up-to-date, across-the-board information from all transportation providers

« It would be possible for transportation providers to receive short timeframe information on specific
demands upon the system

Traveler and Agency Benefits:

« With proper placement, the kiosks would alow both casual and regular users ease of access to rea-time
transportation information

« Thisaccessin turn would allow travelersto choose the most efficient mode/route to employ for ajourney

« By giving travelers the ability to choose the best mode/route, the kiosk should cause a leveling out of
demands as different modes/routes are selected

Relationship to I TS Market Packages:
+ Part of Traveler Information Dissemination market package

Relationship to the Regional I TS Architecture:
+ Part of the Traffic Management (Center) and Transit Management (Center) subsystems

TimeFrame:
. 2002 or after
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Implementing Agency:

« The lead agency would need to be identified = one possibility is the Santa Cruz County Regional
Transportation Commission (SCCRTC)
Supporting agencies would be Caltrans, Santa Cruz Metropolitan Transit District (SCMTD), and local
public works agencies (i.e., information suppliers)

Possible Funding Sour ces:

+ Possible sources of funding are Surface Transportation Program (STP), Congestion Mitigation and Air
Quality Improvement Program (CMAQ), or Regional/State Transportation Improvement Program
(STIP/RTIP) funds

Follow-up Actions:

« The actions necessary to bring this project to fruition are > preparing an initial feasibility report,
identifying a lead agency, programming the project, selecting a consultant to implement the program,
selecting a technology base, obtaining needed information sharing and right-of-way agreements,
constructing and testing kiosk, and determining/implementing a maintenance program
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COMMERCIAL VEHICLE OPERATIONS (CVO)
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Project Name:
Commercia Vehicle Operations (CVO) Projects
» Electronic Clearance
e Commercia Vehicle Administrative Processes
*  Weigh-in-Motion
* Roadside CVO Safety
* HazMat Management

Project Description:

These projects are grouped together because they represent a
class of projects that fall into the domain of a combination
of the state of California and the private sector. Strategies = : : :
association with these projects are generally determined and budgeted in Sacramento. However, these
projects can benefit the Central Coast through the facilitation of goods movement into, out of, and through the
Region. The most pertinent to Central Coast strategies is HazMat Management. The CHP, fire departments,
and emergency medical services are charged with managing hazardous materials incidents, and Caltrans may
supply cleanup and traffic management support. The principal local initiatives to be considered include
public notification (through a variety of information outlets discussed in other projects), resource deployment
(HazMat cleanup teams), and traffic management. Law enforcement and emergency service agencies
generally keep logs of resources that may be required for dealing with HazMat incidents. The availability of
this information electronically through enhanced CAD systems or other similar systems can improve
response.

Relationship to Other Projects:
«  Communications would be tied into the Central Coast Transportation Management Center (TMC)
« Varioustraveler information systems/technol ogies would be available for CVO use

Specific Problems or Needs Addressed:

«  Goods movement into, out of, and through the Region

«  Knowledge of the whereabouts of CV Os hauling HazMat |oads

«  Improve ability to plan roadway maintenance and rehabilitation due to excess heavy freight movements
« Traveler information for CVO use

Traveler and Agency Benefits:

+  Improve goods movement into, out of, and through the Region

+  Provide timely information to truckers road network status

+ Reduces recurring congestion and to some extent incident-related congestion by reducing the quantity of
freight truck movement on the road network

Relationship to I TS Market Packages:
+  Electronic Clearance, Commercial Vehicle Administrative Processes, Weigh-in-Motion, Roadside CVO
Safety, and HazM at Management are each a market package

Relationship to Regional | TS Architecture:
+ Part of the Freight and Fleet Management (Center), Commercial Vehicle Adminigtration (Center),
Commercia Vehicle Check (Roadside), and Commercia Vehicle (Vehicle) subsystems
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TimeFrame:
+ Long-term

Implementing Agency:

+ Cdlifornia Department of Motor Carriers, Caltrans, CHP, and California Trucking Association

Potential Costs:

System Topic ’ Capital CQSt ‘ O&M Cost Comments
(per unit) (per year)

Automated Roadside Safety » Capital Coasts = On-board electronic sensors &
Inspection monitors, roadside beacons, hand-held devices,
* Vehicle $2 K $50-100 software, hardware, communications, systems
* Inspection Site $50-75 K $5 K integration, etc.

0O&M Costs > Staffing & communications
CVO Fleet Management Capital Coasts - Vehicle location system,
» Vehicle $2 K $200-250 condition & cargo monitoring, vehicle manifest
» Fleet Mgt. Center $500 K -1 mil.| $150-200 K data, data radio communications system,

software, hardware, systems integration, etc

O&M Costs > Staffing & communications
CVO Electronic Clearance Capital Coasts - . ID tags, roadside readers,
* Vehicle $800 -1 K $200 software, hardware, communications, systems
« Border Checkpoint $300-400 K $30-50 K integration, etc.

O&M Costs = Staffing & communications
CVO Administrative Processes Capital Coasts > System software, hardware,
« Fleet Mgt. Center $500 K $400 K communications, systems integration, etc.
» Administrative Center $600 K $400 K 0&M Costs - Staffing & communications
On-Board Safety Monitoring Capital Coasts > System software, hardware,
« Vehicle $300 $20-50 data communications, position determination,
» Commercial vehicle $1.5K $500 - 1 K systems integration, etc.

0O&M Costs > Staffing & communications

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996
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Project Name:
Monterey Bay Regional Freight Logistics Center

Project Description:
This project involves the conduct of a detailed
feasibility assessment of the development of a
regiona freight logistics center for the Salinas Valley
of the Monterey Bay area, a combination of urban
and rural areas. Current shipping practices and
communications in the fresh fruit and vegetable
industry contribute to congested arteridls and
highways as truck drivers, unable to receive information on load availability, must make multiple trips to a
site to check on load status. A truck driver typicaly stays 1.5 to 3 days in Sdinas to fulfill their load
obligations. A freight logistics center would provide centralized communication among the coolers, the
trucking company dispatch centers and/or drivers, and a central dispatch facility. The central dispatch facility
would receive real-time information from the coolers about oad availability, parking availability, and traffic
conditions [viathe Central Coast Transportation Management Center (TMC)]. A large central staging area or,
alternatively, several distributed staging areas and a large truck stop would aso be included in the analysis.
The assessment will incorporate the following aspects
+  Project definition
+  Site(s)-specific evaluation(s) and selection
+  Site(s) master plan development
«  Engineering cost estimates
Estimates of potential truck revenues
+  Financing recommendations
«  Truck count and survey study to model expected community traffic benefits
An extensive National ITS Architecture compliant communications system is expected to be the
backbone of this study

A Regional Freight Logistics Center may be found feasible and recommended from this proposed assessment.
Thus, this ITS sample project information sheet includes both the feasibility assessment as well as the
development of the logistics center itself.

Relationship to Other Projects:

« If found feasible, a Regiona Freight Logistics Center would reduce congestion on local roads and
highways in and around Salinas due to agricultural freight movement
As such, it could be considered potentially preemptive to some infrastructure enhancements and
mai ntenance

+ Additionally, if implemented, communications would be tied into the Central Coast TMC

Specmc Problems or Needs Addressed:
Recurring congestion in Salinas and the surrounding highway network

+ Incident-related congestion due to more frequent roadway maintenance and rehabilitation due to excess
heavy freight movement

« Provision of facilities (lodging, food, recreation, etc.) for truck drivers waiting on their loads

+ Integrated communications for truck drivers checking on the availability of their |oads and the condition
of the road network
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Traveler and Agency Benefits:

+  Provide timely information to truckers on load availability and road network status

»  Reduces recurring congestion and to some extent incident-related congestion by reducing the quantity of
freight truck movement on the road network

«  Providesfacility whereby truckers are able spend downtime

Relationship to I TS Market Packages:
+  Part of the Automated Dispatch/Information System market package

Relationship to Regional I TS Architecture:
+  Part of the Freight and Fleet Management (Center) subsystem

TimeFrame:
« 2001 for Feasibility Assessment
+ By 2006 for Logistics Center (if warranted)

Implementing Agency:
+  Feasibility Assessment
+  AMBAG would be the lead agency
« Supporting partners include Caltrans, Cdifornia Trucking Association, Grower-Shipper
Vegetable Association of Central California, Monterey County Agricultural Commissioner’s
Office, Monterey County Farm Bureau, City of Salinas, and Transportation Agency for Monterey
County
« Logistics Center
+ Projectlead TBD

Possible Funding Sour ces:
- Feasbility Assessment > TEA-21 (ITSand TCSP)
+ Logistics Center > TBD

Follow-up Actions:

«  Work with potentia funding agencies, legidative representatives, and project partners to achieve funding
for detailed feasibility assessment

« Project sponsor and partners to develop action plan for Logistics Center based on feasibility assessment
recommendations

" i h
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Project Name:
Emergency Response

Project Description:
This project involves a series of strategies that may be employed
to enhance the response of law enforcement and emergency |
services and use their resources more efficiently. These e
strategies may include: o

+ Improvements to intra- and inter-agency

communications systems

«  Emergency vehicle tracking/AVL systems

«  Enhanced Computer-Aided Dispatch (CAD) systems

«  Working with the private sector to extend cellular phone coverage to more rura areas

The State of Cdifornia is considering a major upgrade to the communications systems for the CHP and
associated agencies. Other agencies in the Central Coast should support and coordinate with this initiative so
that the resulting communications system allows for seamless communications with local agencies, for more
efficient handling of incidents. Currently, agencies must go through their dispatchers to convey messages
from one agency to another. Cellular phones are sometimes used to supplement agency radio systems, but
during major events, the public cell phone system may be clogged.

Tracking of emergency vehicles through GPS/AVL systems is an important consideration that goes along
with the communications upgrade. This would allow for rapid identification of the location of response units
and reduced response times. State and local agencies will be making decisions on these systems in the
coming years based on cost and perceived benefit.

Decisions on enhanced CAD systems are generally tied together with these other two systems. Over time, it
is expected that more emergency service vehicles will be equipped with on-board terminas from which a
variety of functions can occur, from checking criminal records to being able to display traffic information.
Other public agencies, such as Caltrans, can enhance the usefulness of these systems by designing
information so that it can be readily integrated into the enhanced CAD systems.

Finaly, the upgrading of the cellular phone network can have a variety of benefits, in terms of improved
incident detection in rura areas to improved communications among emergency service agencies during
incident response. Caltrans and the CHP should work with the private sector to encourage further
development of the cellular network throughout the Central Coast.

Relationship to Other Projects:
« These four activities are highly inter-related among themselves and with incident management initiatives
of Caltransand CHP

Specific Problems and Needs Addressed:

+  Need for faster emergency response

+  Need for better field communications among emergency service agencies

+  Need for optimum resource allocation to enable coverage of all emergencies
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Traveler and Agency Benefits:

+  Faster response for citizens in accident/emergency situations

+  Better use of CHP and other emergency service personnel and resources
+  Reduced delays from faster incident response

Relationship to I TS Market Packages:
«  All of these can be considered elements of the Emergency Management market package

Relationship to the Regional I TS Architecture
+  Part of the Emergency Management (Center) and Emergency Vehicle (Vehicle) subsystems

Time Frame:
«  Short-term (but up to State of Californiaand local emergency service agency budgeting decisions)

Implementing Agency:
+ CHP, loca police and sheriff’s departments, fire departments, and emergency medical services

Potential Costs:

Capital Cost O&M Cost

System Topic (per unit) (per year) Comments
Emergency Vehicle » Capital Coasts = On-board electronic sensors,
Management software, hardware, communications, systems
» Vehicle $3K $400 integration, etc.
- Emergency center $50-75 K $100 K » O&M Costs - Staffing & communications

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996
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Project Name:
Emergency Vehicle Signal Priority System

Project Description:

Traffic signals disrupt the progress of emergency vehicles
by causing them to owdown or stop. Since other vehicles
in cross-traffic appear to have the right-of-way, hazardous
Situations occur at intersections. The purpose of this project
is to pre-empt traffic signals to give specialy equipped
emergency vehicles the right-of-way. Basicaly, the
emergency vehicle activates (viaradio signals, audia/sirens,
etc.) asignal pre-emption phase (within an equipped intersection traffic controller), giving a green light to the
on-coming emergency vehicle and switching all pedestrian crossings to the "DON'T WALK" message. The
green light can be held for a pre-set time between 5-45 seconds. A visua verification system, usualy
consisting of awhite light and a blue light, isinstalled next to the regular traffic signal. When the white light
is activated, this confirms to the emergency vehicle driver that it has been given the right-of-way. The blue
light indicates that the intersection is being controlled by an emergency vehicle approaching from another
direction. An in-vehicle verification system could also be used.

Rel ationship to Other Projects:

Inter-related to traffic signal control, signal coordination strategies, and centra traffic control
+ Inter-related to emergency vehicle tracking/AVL systems

Could be coordinated with transit signal priority systems

Could be coordinated with the Central Coast TMC

Specific Problems and Needs Addr essed

Potentially hazardous situations at signalized intersections
«  Emergency vehicle delays passing through an intersection
« Disruption to traffic flow at intersections

Traveler and Agency Benefits:
« Improved intersection safety (vehicle and pedestrian)
+ Reduction in emergency vehicle response times
Overall smoother flow of traffic when an emergency vehicle passes through an intersection

Relationship to I TS Market Packages:
Part of the Emergency Routing market package
Related to the Surface Street Control market package

Relationship to the Regional I TS Architecture
Part of the Emergency Management (Center), Traffic Management (Center, Roadway (Roadside), and
Emergency Vehicle (Vehicle) subsystems

Time Frame:
+  Short- to long-term (depending upon the local community)

Implementing Agency:
Emergency medical servicesand loca agency traffic departments
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Potential Costs:

Installation

Capital | Project Testing &
Cle}nstrglrgg?tst Cost_ Adnlin. Integf‘ation Evaluoation Comments
(per unit)[ (10%) (15%) (10%)

Emergency

Routing

- Signal pre- $2,000 $200 $300 $300 $200 $3,000 $200 Per transit vehicle
emption
(vehicle)

- Signal pre- $5,000 $500 $750 $750 $500 $7,500 $500 Per intersection
emption (int.)
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Project Name:
Mayday Support

Project Description:

Mayday systems have the potential in rural areas to dramatically
reduce response times to collisions, and as the number of deployed
systems grows, emergency service providers must be in a position
to fully respond to mayday calls. It is expected that mayday
systems themselves will be a private initiative, smilar to the
Genera Motors"OnStar" system, in which motoristsin trouble can
directly access their mayday provider, who can then take an action (e.g., send a tow truck), or notify public
authorities. It is hoped that the private providers will screen the emergencies so that only those true
emergencies will be reported to the authorities for response. This is particularly important in rural areas,
given the commitment of resources to respond to incidentsin remote areas.

This project involves CHP and other emergency service coordination with private providers to make this
system as efficient an error-free as possible. Extension of cellular phone coverage into more rura areas will
also assigt in providing a more efficient emergency response, and the CHP and local police/sheriffs offices
should coordinate with the communications companies in this regard.

Relationship to Other Projects:

+ Information from the Central Coast TMC may be useful in facilitating emergency response

« Likewise, information on incidents that comes through the mayday system may be appropriate for
inclusion in TMC incident logs for notification of other parties

Specific Problems and Needs Addressed:
«  Typicaly long emergency responsetimesin rural areas
+ Fadsecdlsinrural areas, resulting in waste of resources

Traveler and Agency Benefits:
+  Faster response times
+  Better utilization of agency resources

Relationship to I TS Market Packages:
+  Part of Mayday Support market package.
+ Related to Emergency Management market package.

Relationship to the Regional I TS Architecture:
+  Part of the Emergency Management (Center) and Emergency Vehicle (Vehicle) subsystems

TimeFrame:
« Coordination should be initiated immediately with the private sector to explore expansion in cellular
coverage and coordination of mayday and Public Safety Answering Points

Implementing Agency:
« CHPand local police and sheriffs departments
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Potential Costs:

Capital Cost O&M Cost Comments

System Topic (per unit) (per year)

» Capital Coasts = On-board electronic sensors,

Emergency Notification &
software, hardware, communications, systems

Personal Security

« Personal or in-vehicle device $500 - 1K $100-200 integration, etc.
 Fixed location (on kiosks) $100-150 $1 K * O&M Costs - Staffing & communications
$150 K $5-10K

» Emergency center
(incremental)

Adapted from "Advanced Transportation Systems Program Plan: 1996 Update”, Caltrans, 1996
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Project Name:
Enforcement Projects
Red Light Enforcement
Stop Sign Enforcement
+  Neighborhood Speed Monitoring

Project Description:

Technologies have become available that can automate certain enforcement
functions. One of those which is rapidly increasing in popularity is red light
enforcement. Thisisintended to reinforce safer driver behavior by monitoring
movement through signalized intersections, taking a picture of the license plate
of violating vehicles, and sending either a warning or a ticket to the offending
party by mail. Citiesimplementing such systems have noted areduction in red
light violations. The technology is implemented through cameras mounted at intersections, having the ability
to detect when vehicles have passed through on red and to photograph the license plate.

Similar technology can detect the failure to stop at "STOP" signs or to detect speeding vehicles in
neighborhoods. All of these types of projects, because they are controversial, need to come through local
initiatives. Loca agencies can support the decision-making process by clearly explaining the intent and to
ensure that systems are properly working. Improperly working equipment can easily cause ill feelings and
credibility problems in the community. These strategies are best applied by targeting them to known problem
aress.

Relationship to Other Projects:
+ Ingeneral, these are stand-al one projects, but require coordination with the Departments of Motor
Vehiclesto trace license numbers.

Specific Problems and Needs Addressed:
+  Unsafe driving behavior such as speeding and failure to stop

Traveler and Agency Benefits:
+ Low-cost method of enforcing good driver behavior

Relationship to I TS Market Packages:
+  Part of the Enforcement market package

Relationship to the Regional I TS Architecture:
Part of the Emergency Management (Center) subsystem

TimeFrame:
Systems exist for immediate implementation (but decisions will come through local initiatives)

Implementing Agency:
CHP and local police and sheriffs departments

Possible Funding Sour ces:
Some companiesingtall systems for free (if given permission to collect fines and share portion of fine
with local jurisdictions)
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